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SOUTH DAKOTA SCIENCE AND TECHNOLOGY AUTHORITY 
SANFORD UNDERGROUND RESEARCH FACILITY 

LEAD, SOUTH DAKOTA 
 

AGREEMENT FOR CONSTRUCTION 
SDSTA CONTRACT #2020-10 

Installation of Potable & Industrial Water Lines at Ross Complex 
  
THIS Agreement is made the 30th day of July, 2020, by and between  R.C.S Construction, Inc. 1314 Fountain 
Plaza Dr. Rapid, City, SD 57702, (the "Contractor") and the SOUTH DAKOTA SCIENCE AND TECHNOLOGY 
AUTHORITY, 630 East Summit Street, Lead, SD 57754 (the "Owner"). WITNESSETH, that the Contractor and the 
Owner for the consideration stated herein agree as follows: 

 
ARTICLE I 

CONTRACT DOCUMENTS 

The following documents and any other documents incorporated in them by reference constitute the Contract 
Documents: 

1. This Agreement for Construction 
2. Request for Proposal issued _____________  and accompanying specifications and drawings 
3. General Conditions 
4. Contractor EHS Questionnaire  
5. Contractors Proposal dated March 31, 2020 
6. Payment and Performance Bond  
7.  Construction EHS Manual 

These documents constitute the entire and integrated agreement between the parties hereto and supersede prior 
negotiations, representations, or agreements, either written or oral. In the event of a conflict between the terms of the 
Request for Proposal and the Contractor Proposal, the Request for Proposal shall govern.     
 

ARTICLE II 
STATEMENT OF WORK 

To the extent not otherwise provided in the Contract Documents, Contractor shall furnish and pay for all labor, tools, 
equipment, supplies, materials, appurtenances, utilities, charges, fees, permits, and all other construction accessories 
and services required to complete the Work specified in the Contract Documents in strict compliance with the Contract 
Documents 

 
ARTICLE III 

DATE OF COMMENCEMENT AND COMPLETION, LIQUIDATED DAMAGES 

A. The work shall be commenced within ten (10) consecutive calendar days after the date of issuance of the Notice to 
Proceed by the Owner and shall be completed no later than July 30, 2021, subject to adjustments of the contract 
time as provided in the Contract Documents. 
 

B. In the event Contractor fails to substantially complete the work within the time agreed to above, Contractor shall 
be liable for liquidated damages in the amount of $100.00 (ONE HUNDRED DOLLARS) per day, as more 
fully provided in Section 9.3.7 of the General Conditions. 

ARTICLE IV 
CONTRACT SUM 

 A. For the performance of the work specified in the Contract Documents, Owner will pay Contractor and Contractor 
will accept as full compensation the sum of $1,398,811.97 (one million three hundred ninety-eight thousand 



Agreement for Construction 
Page 2 of 3 

 

eight hundred eleven and ninety-seven cents), subject to additions or deductions as provided in the Contract 
Documents; 

 
 B. Contract Sum includes the following alternates, if any, which are described in the Contract Documents and are 

hereby accepted by the Owner:  None 

 C. Unit Prices, if any, are as follows:  None 
 

ARTICLE V 
PROGRESS PAYMENTS 

The Owner shall make progress payments on a monthly basis for work accomplished in accordance with General 
Conditions, Article 10. 
 

ARTICLE VI 
ACCEPTANCE AND FINAL PAYMENT 

Final payment less amounts withheld to cover the cost of nonconforming work, shall be made by the Owner in 
accordance with General Conditions Article 10.7. 
 

ARTICLE VII 
NOTICE 

All notices, demands and other communications required by the Contract Documents shall be in writing and shall be 
deemed to have been duly given if personally delivered, mailed first class (postage prepaid), or e-mailed: 

 If to Contractor: 
RC Scull 

  R.C.S Construction, Inc. 
  1314 Fountain Plaza Dr. 
  Rapid City, SD 57702 
  rc@rcsconst.com 

 If to Owner: 
  Mike Headley      Timothy M. Engel 

Executive Director     Counsel for the SDSTA 
SD Science and Technology Authority   May, Adam, Gerdes & Thompson LLP 
630 East Summit Street     503 S. Pierre Street, P.O. Box 160 
Lead, SD 57754      Pierre, SD 57501 
605-722-8650      605-224-8803 
mheadley@sanfordlab.org 

 Either party may change the addresses set forth for notice herein upon written notice thereof to the other. 
 
 IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in one original 
counterpart the day and year above first written: 
 
 
CONTRACTOR: R.C.S CONSTRUCTION, INC. 
 
 
 
  By:           
           Date 
  Title:        
 
(Affix Corporate Seal if Available) 

mailto:rc@rcsconst.com
mailto:mheadley@sanfordlab.org
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OWNER: SOUTH DAKOTA SCIENCE AND TECHNOLOGY AUTHORITY 
 
 
 
             
  Mike Headley        Date 
  Executive Director 
 
 





SOUTH DAKOTA SCIENCE AND TECHNOLOGY AUTHORITY 
SANFORD UNDERGROUND RESEARCH FACILITY 

INSTALLATION OF POTABLE & INDUSTRIAL 
WATER LINES AT ROSS COMPLEX 

Contract #2020-10 
R.C.S Construction, Inc. 

GENERAL CONDITIONS 
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ARTICLE 1 
DEFINITIONS 

 
1.1 Owner:  South Dakota Science and Technology Authority 
 
1.2 Contractor:  The person or entity identified as such in the Agreement for Construction, including 
authorized representatives. 
 
1.3 Subcontractor:  Any individual, firm or corporation to whom the Contractor sublets any part of 
the contract for supplying materials and labor, or only labor, at the site of the project. 
 
1.4 Contract Documents:  The Request for Proposal with Instructions to Bidders and attached 
Exhibits, the Plans, Drawings, and Specifications, and these General Conditions. 
 
1.5 Contract (or Agreement):  The Contract Documents form the contract.  The Contract may be 
amended or modified only in writing in the manner set forth in Article 13.  Nothing contained in the 
Contract Documents shall create any contractual relationship between the Owner and any Subcontractor, 
Sub-subcontractor or supplier. 
 
1.6 Work:  The completed construction required by the Contract Documents, and every part thereof, 
including all labor necessary to produce such construction, and all materials and equipment incorporated 
or to be incorporated into such construction. 
 
1.7 Project:  The total construction of which the work performed under the Contract Documents may 
be the whole or a part. 
 
1.8 Drawings or Plans:  The graphic and pictorial portions of the Contract Documents showing the 
design, dimensions and layout of the work including, but not limited to, plan views, elevation views, 
details, sections, schedules, and diagrams. 
 
1.9 Specifications:  The written requirements for materials, equipment, construction systems, 
standards and workmanship. 
 
 

ARTICLE 2 
EXECUTION, CORRELATION AND INTENT 

 
2.1 By executing the Agreement for Construction, the Contractor represents that Contractor has 
examined the Contract Documents.  The intent of the Contract Documents is to include all items necessary 
for the proper execution and completion of the Work.  The Contract Documents are complementary, and 
what is required by any one shall be as binding as if required by all. Work not covered in the Contract 
Documents will not be required unless it is consistent therewith and is reasonably inferable therefrom as 
being necessary to produce the intended results.  Words and abbreviations which have well-known 
technical or trade meanings are used in the Contract Documents in accordance with such recognized 
meanings.  All Work mentioned or indicated in the Contract Documents shall be performed by the 
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Contractor as part of this Contract unless it is specifically indicated in the Contract Documents that such 
Work is to be done by others.  Should the Drawings or the Specifications disagree in themselves or with 
each other, the Contractor shall provide the better quality or greater quantity of work and/or materials 
unless otherwise directed by written change. 
 
2.2 The organization of the Specifications into divisions, sections and articles, and the arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing 
the extent of work to be performed by any trade. 
 
2.3 Owner assumes no liability arising out of jurisdictional issues raised or claims advanced by trade 
organizations or other interested parties based on the arrangement or manner of subdivision of the content 
of the Specifications and Drawings. 
 
2.4 All indications or notations which apply to one of a number of similar situations, materials or 
processes shall be deemed to apply to all such situations, materials or processes wherever they appear in 
the Work, except where a contrary result is clearly indicated by the Contract Documents. 
 
2.5 Where codes, standards, requirements and publications or public and private trade associations or 
other bodies are referred to in the Specifications, references shall be understood to be in the latest revision 
prior to the date of receiving bids, except where otherwise indicated. 
 
2.6 Where no explicit quality or standards for materials or workmanship are established for Work, 
such Work is to be of good quality for the intended use and consistent with the quality of the surrounding 
Work, of the construction of the Project generally, and industry standards. 
 
2.7 All manufactured articles, materials, and equipment shall be applied, installed, connected, erected, 
used, cleaned, and conditioned in accordance with the manufacturer's written or printed directions and 
instructions unless otherwise indicated in the Contract Documents.  A copy of the manufacturer's written 
or printed directions shall be provided to the Owner upon completion of the project. 
 
 

ARTICLE 3 
OWNERSHIP, USE OF DOCUMENTS, CONFIDENTIALITY OF DOCUMENTS 

 
3.1 Ownership of Work Product 
Any plans, specifications, engineering calculations, technical data, reports, miscellaneous drawings, and 
all information contained therein provided by Owner, its consultants, employees, contractors and agents 
to the Contractor for the Contractor’s performance of its obligations under this agreement are the 
property of the Owner.  They are to be used only with respect to this Project and are not to be used for 
any other project.  The Contractor may not disseminate these materials to any person or entity nor may 
the Contractor use these materials for purposes other than work for the Owner, without the express 
written approval of the Owner.  The Owner shall not unreasonably withhold such approval for 
dissemination of these materials as necessary to subcontractors and suppliers. 
 
3.2 Confidentiality of Documents 
All reports, plans, specifications, engineering calculations, technical data, miscellaneous drawings, and 
information contained therein, provided to, or prepared by the Contractor, its owners, officers, 
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employees, agents, consultants, suppliers, and subcontractors in connection with the Contractor’s 
performance under this agreement are confidential and the Contractor, its owners, officers, employees, 
agents, consultants, suppliers, and subcontractors shall not disclose this information to any person, 
individual, or entity without the express written permission of the Owner or as otherwise required by 
law. 
 
 
3.3 Return of Documents 
All documents covered by this Article 3 shall be delivered to the Owner at the completion of the Work.  
The Contractor may not retain any such documents for its own use without the express written 
permission of the Owner and any documents that are retained, with or without permission, shall be 
subject to all of the requirements of this Article 3. 
 
3.4 Terms to be Included In Subcontracts 
The Contractor shall include the requirements of this Article 3 in any contract it enters into with any 
consultants, subcontractors, suppliers, persons, individuals, or entities for the performance of any of the 
Contractor’s obligations under this agreement. 
 

 
ARTICLE 4 

OWNER'S RIGHTS AND RESPONSIBILITIES 
 
4.1 Information and Services Required of the Owner 
 
 4.1.1 The Owner shall secure and pay for necessary easements, permits, and other property rights 

required for the construction of the Project. 
 
 4.1.2 Information under the Owner's control shall be furnished by the Owner with reasonable 

promptness after receipt from the Contractor of a written request for such information. 
 
 4.1.3 Unless otherwise provided in the Contract Documents, the Contractor will be furnished 

with electronic copies of the Drawings and Specifications necessary for the execution of the Work.  
If no electronic copies are available Contractor will be furnished with a reasonable number of 
prints of Drawings and Specifications, at no cost to Contractor.  

 
 4.1.4 The foregoing are in addition to other duties and responsibilities of the Owner enumerated 

herein.  
 
4.2 Owner's Right to Stop the Work:  If the Contractor fails to correct defective Work as required by 
Article 14 or fails to carry out the Work in accordance with the Contract Documents in any material 
respect, the Owner, in addition to its other remedies, by a written order signed by the Owner,  may order 
the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of the Owner to stop the Work shall not give rise to any duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity. 
 
4.3 Owner's Right to Carry Out the Work:  If the Contractor defaults or neglects to carry out the 
Work in accordance with the Contract Documents in any material respect and fails within three working 

5 2020-10



days after receipt of written notice from the Owner or in such time as may be established in written notice 
from Owner to commence and continue correction of such default or neglect with diligence and 
promptness, or if the Work is not being performed properly or in accordance with the scheduling 
provisions of the Contract Documents in any material respect, whether or not the Contractor is in default, 
the Owner may, after the expiration of such notice period and without prejudice to any other remedy it 
may have, make good such deficiencies.  In such case an appropriate Change Order shall be issued 
deducting from the payments then or thereafter due the Contractor the cost of correcting such deficiencies, 
including compensation for Owner’s additional services made necessary by such default, neglect or 
failure.  If the payments then or thereafter due the Contractor are not sufficient to cover such amount, the 
Contractor shall pay the difference to the Owner upon demand.  If, in the sole judgment of the Owner, an 
emergency exists as a result of the Contractor's default, neglect or failure to correct defective work, which 
in the Owner's opinion, requires more immediate corrective action than the Contractor is able to provide, 
then the Owner may, without notice to the Contractor, perform such corrective work or cause it to be 
performed by others.  The Owner shall also have the right to carry out the Work, or any part thereof, 
during the period of any work stoppage without terminating the Contract.  If the Owner wishes to exercise 
this right it will give the Contractor three days’ notice of its intent to do so.  In any such case, an 
appropriate deductive Change Order shall be issued in accordance with Article 13, the amount of which 
shall not exceed an amount which equals the estimated direct cost, including the Owner’s fees, of 
performing the work which the Owner elects to perform and the proportionate amount of the Contractor's 
fee associated therewith. 
 
4.4 Owner's Right to Access for Observation or Other Work:  The Owner reserves the right of 
access to any part of the Work, at any time, for the purpose of observation, or testing, or to install other 
work, either with its own forces or with separate contractors.  Such access is not to be construed to mean 
partial occupancy by Owner, and no claim for additional compensation by the Contractor because of such 
access or installation of work will be considered.  Contractor shall cooperate with Owner during Owner's 
access or performance of work. 
 
4.5 Owner’s Representative:  Owner’s Representative on this project is: 
 
 Allan Stratman 

South Dakota Science and Technology Authority 
630 East Summit Street 
Lead, SD 57754 
Business:  605-722-5044  
Email: astratman@sanfordlab.org 
 

 
 

ARTICLE 5 
CONTRACTOR'S RESPONSIBILITIES 

 
5.1 Review of Contract Documents:  The Contractor shall carefully study and compare the Contract 
Documents and shall at once report to the Owner any error, inconsistency or omission Contractor may 
discover.  The Contractor shall not be liable to the Owner for any damage resulting from any such errors, 
inconsistency or omission Contractor may discover and report, nor for any damage resulting from any 
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such errors, inconsistencies or omissions which Contractor could not reasonably have discovered. The 
Contractor shall perform no portion of the Work at any time without Contract Documents. 
 
 
 
5.2 Supervision and Construction Procedures 
 
 5.2.1 The Contractor shall supervise and direct the Work, using the skill and attention necessary 

to complete the Work in a workmanlike manner.  The Contractor shall be solely responsible for all 
construction means, methods, techniques, sequences and procedures and for coordinating all 
portions of the Work under the contract.  The Owner shall have no control over, or responsibility 
for, any such matters. 

 
5.2.2 Nothing contained in the Contract Documents shall be interpreted by implication or 
otherwise as a direction by the Owner to the Contractor as to construction means, methods, 
techniques, sequences and procedures. If there is express reference to such means, methods, 
techniques, sequences and procedures, it is solely for the purpose of insuring that the Work will be 
produced in accordance with the desired objectives as set forth in the Contract Documents but such 
express reference shall in no way relieve the Contractor of its responsibilities in connection 
therewith.  If the Contractor does not wish to accept the responsibility for any means, techniques, 
sequences or procedures which are expressly set forth in the Contract Documents, then the 
Contractor shall notify the Owner in writing of the actual means, methods, techniques, sequences 
and procedures which Contractor will employ on the Work if these differ from those expressly 
referred to in the Contract Documents.  All loss, damage or liability or cost of correcting defective 
Work arising from the employment of any construction means, methods, techniques, sequences or 
procedures shall be borne by the Contractor notwithstanding that any of the same shall have been 
referred to expressly in the Contract Documents. 

 
 5.2.3 The Contractor shall be responsible to the Owner for the acts and omissions of 

Contractor’s employees, Subcontractors, Sub-subcontractors, materialmen and suppliers and 
their agents and employees, and other persons performing any of the Work. 

 
 5.2.4 The Contractor shall not be relieved from Contractor’s obligations to perform the Work 

in accordance with the Contract Documents by the use or occupancy of part of the Work by the 
Owner as provided in Article 4.4, by the performance of Work related to the Project by others as 
provided in Article 7.1, or by inspections, tests or approvals required or performed under Article 
8.7 by persons other than the Contractor. 

 
 5.2.5 The Contractor shall coordinate and supervise the Work performed by Subcontractors to 

the end that the Work is carried out without conflict between trades or jurisdictional disputes and 
so that no Subcontractor, at any time, causes delay to the general progress of the Work.  The 
Contractor and all Subcontractors shall at all times afford each other Subcontractor, any separate 
contractor, and the Owner, every reasonable opportunity for the installation of the Work and the 
storage of materials, and shall provide access to and the use of necessary loading dock and hoist 
facilities, adequate storage room and necessary utilities and other services. 
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 5.2.6 Wherever the work of a Subcontractor is dependent upon the work of other Subcontractors, 
or the Contractor, the Contractor shall require the Subcontractor to: 

 
  5.2.6.1 Coordinate Subcontractor’s work with the dependent work; 
 
  5.2.6.2 Provide necessary dependent data and requirements; 
 
  5.2.6.3 Supply and/or install items to be built into dependent work of others; 
  5.2.6.4 Make provisions for dependent work of others; 
  
  5.2.6.5 Examine dependent drawings and specifications; 
 
  5.2.6.6 Examine previously placed dependent work; 
 
  5.2.6.7 Check and verify dependent dimensions of previously placed work; 
 
  5.2.6.8 Notify Contractor of previously placed dependent work or dependent dimensions 

which are unsatisfactory or will prevent a satisfactory installation of Subcontractor’s work; 
and 

 
  5.2.6.9 Not proceed with work until the unsatisfactory dependent conditions have been 

corrected. 
 
 Installation of Work by a Subcontractor in any given area shall constitute acceptance by the 

Subcontractor and Contractor of the previously placed dependent work. 
 
5.3 Labor and Materials 
 
 5.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all labor, materials, equipment, tools, construction equipment and machinery, water, heat, 
utilities, transportation, and other facilities and services necessary for the proper execution and 
completion of the Work, whether temporary or permanent and whether or not incorporated or to be 
incorporated in the Work.  The word "provide" shall mean furnish and install complete, including 
connections, unless otherwise specified.  All connection charges, assessments or inspection fees 
which may be imposed by any public agency or utility company are included in the Contract Sum 
and shall be the Contractor's responsibility. 

 
 5.3.2 The Contractor shall at all times enforce strict discipline and good order among 

Contractor’s employees and shall not employ on the Work any unfit person or anyone not skilled 
in the task assigned to him/her.  The Contractor shall be responsible to maintain and observe, and 
to require the Subcontractors to maintain and observe, sound labor practices, and shall require each 
Subcontractor to take all steps reasonably necessary to avoid labor disputes or stoppages. 

 
 5.3.3 Except in the event of emergency, no substantial field operations shall be performed 

outside of regular working hours without the prior approval of the Owner.  The Contractor will not 
be entitled to additional compensation for work performed outside of regular working hours except 
as otherwise expressly agreed in writing by the Owner prior to the performance of such overtime 
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work.  Additional compensation for such authorized overtime shall be limited to the direct cost of 
the premium portion only of such authorized overtime.  No additional indirect cost or fee shall be 
included. 

 
5.3.4 Substitutions 
 
  5.3.4.1 The products, materials and equipment of manufacturers referred to in the 

Specifications and the Drawings are intended to establish the standard of quality and design 
required by the Owner; however, products, materials and equipment manufacturers, other 
than those specified, may be used, if equivalent and approved in writing by the Owner. 

 
  5.3.4.2 It is deemed that the term 'or approved equal' is included after all products, 

materials and equipment referred to in the Specifications or the Drawings. 
 
  5.3.4.3 The Owner will be the sole judge of equivalency of proposed substitute products, 

materials, and equipment.  
 
  5.3.4.4 If the Contractor desires to use a substitute item, Contractor shall make application 

to the Owner in writing in sufficient time (having regard to the progress of the Work, the 
period of delivery of the goods concerned, and adequate time for the Owner's review) 
stating and fully identifying the proposed substitute, cost changes (if any), and submitting 
substantiating data, samples, brochures, etc. of item proposed.  It is the Contractor's 
responsibility to provide sufficient evidence by tests or other means to support any request 
for approval of substitution. 

 
  5.3.4.5 Prior to proposing any substitute item, the Contractor shall satisfy itself that the 

item Contractor proposes is, in fact, equal to that specified, that it will fit into the space 
allocated, that it affords comparable ease of operation, maintenance and service, that its 
appearance, longevity and suitability for the climate and use are comparable to that 
specified, and that the substitution is in the Owner's best interest. 

 
  5.3.4.6 The burden of proof that a proposed substitution is equal to a specified item shall be 

upon the Contractor, who shall support the request with sufficient test data and other means 
to permit the Owner to make a fair and equitable decision on the merits of the proposal.  
Any item by a manufacturer other than those cited in the Contract Documents, or of brand 
name or model number or of generic species other than those cited in the Contract 
Documents, will be considered a substitution. 

 
  5.3.4.7 Materials and methods proposed as substitutions for specified items shall be 

supported by certification of their acceptance for use by an authority, person or persons 
having jurisdiction over the use of the specified material or method. 

 
  5.3.4.8 Acceptance of substitutions shall not relieve the Contractor from responsibility for 

compliance with all the requirements of the Contract Documents.  The Contractor shall be 
responsible at its own expense for any changes in other parts of the Work of this Contract 
or the work of other contractors caused by its substitutions, including cost of all design and 
redesign services related thereto. 
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  5.3.4.9 The Contract Term shall not be extended by any circumstances resulting from a 

proposed substitution, nor shall the Contractor be entitled to any compensation for any 
delay caused thereby or related thereto. 

 
  5.3.4.10 All costs for the evaluation of proposed substitutions, whether approved or not, 

shall be borne by the Contractor. 
 
 5.3.5 All materials and equipment shall be delivered, handled, stored, installed and protected to 

prevent damage in accordance with best current practice in the industry, in accordance with 
manufacturers' specifications and recommendations, and in accordance with Contract Document 
requirements.  The Contractor will store packaged materials and equipment in their original and 
sealed containers, marked with the brand and manufacturer's name, until ready for use, and deliver 
materials and equipment in ample time to facilitate inspections and tests prior to installation. The 
term 'delivery' in reference to any item specified or indicated, means the unloading and storing 
with proper protection at the project site.  Damaged materials or equipment will be rejected and 
removed from the site by the Contractor. 

 
 5.3.6 Before ordering materials, equipment, or performing Work, the Contractor shall verify 

indicated dimensions. If a discrepancy exists, the Contractor shall notify the Owner of same 
immediately.  The Owner will then clarify the intended design.  The Contractor shall take field 
measurements required for the proper fabrication and installation of the Work.  Upon 
commencement of any item of Work, the Contractor shall be responsible for dimensions related to 
such item of Work. 

 
5.4 Guarantees/Warranty 
 
 5.4.1 The Contractor guarantees and warrants to the Owner that all materials and equipment 

furnished under this Contract will be new unless otherwise specified, and that all Work will be of 
good quality, free of any defect in equipment, material, or design furnished, or workmanship 
performed by the Contractor or any Subcontractor or supplier at any tier  and in conformance with 
the Contract Documents.  All Work not conforming to these requirements, including substitutions 
not properly approved and authorized, may be considered defective.  If required by the Owner, the 
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and 
equipment.   

 
5.4.2 This warranty shall continue for a period of 1 year from the date of final acceptance of 
the Work. If Owner takes possession of any part of the Work before final acceptance, this 
warranty shall continue for a period of 1 year from the date Owner takes possession. 

  
 
 5.4.3 The Contractor shall remedy at the Contractor’s expense any failure to conform, or any 
 defect. In addition, the Contractor shall remedy at the Contractor’s expense any damage to 
 Owner-owned or controlled real or personal property, when that damage is the result of- 
             5.4.3.1  The Contractor’s failure to conform to contract requirements; or 
             5.4.3.2  Any defect of equipment, material, workmanship, or design furnished. 
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5.4.4 The Contractor shall restore any Work damaged in fulfilling the terms and conditions of 
 Warranty.  In the event of repairs or replacement under the terms of this Warranty, the Contractor’s 
 warranty with respect to Work repaired or replaced will be extended and will continue for 1 year 
 from the date of repair or replacement. 

 
5.4.5  Owner shall notify the Contractor, in writing, within a reasonable time after the discovery of 

 any failure, defect, or damage. 
 
       5.4.6  If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after 
 receipt of notice, Owner shall have the right to replace, repair, or otherwise remedy the failure, 
 defect, or damage at the Contractor’s expense. 
 
      5.4.7 With respect to all warranties, express or implied, from Subcontractors, manufacturers, or 
 suppliers for work performed and materials furnished under the Agreement for Construction, the 
 Contractor shall: 
             5.4.7.1  Obtain all warranties that would be given in normal commercial practice; 
             5.4.7.2  Require all warranties to be executed, in writing, for the benefit of Owner; and 
             5.4.7.3  Enforce all warranties for the benefit of Owner.  In the event the Contractor’s  
  warranty under subsection 5.4.2 has expired, Owner may bring suit at its expense to enforce a 
  Subcontractor’s, manufacturer’s, or supplier’s warranty. 
 

5.4.8  Unless a defect is caused by the intentional act or omission or negligence of the Contractor or 
 Subcontractor or supplier at any tier, the Contractor shall not be liable for the repair of any defects of 
 material or design furnished by Owner nor for the repair of any damage that results from any defect 
 in Owner-furnished material or design. 

 
 5.4.9  The Contractor will indemnify the Owner against loss, including loss of use and lost 

revenues resulting from a breach of the Contractor's guaranty and warranty under this Article 5.4, 
whether the loss arises before or after the Owner's acceptance of the Work. 

 
 5.4.10 Where the Contract Documents provide for equipment and material warranties in addition 

to the Contractor’s guarantees and warranty contained in Article 5.4.1, such warranties shall at a 
minimum: 

 
5.4.10.1 Provide that the term of the warranty shall start on the date of substantial 
completion of the project or the date the Owner takes beneficial occupancy of any portion 
of the project that requires the use or start-up of the warranted equipment or material, 
whichever date occurs first. 
 
5.4.10.2  Provide for complete repair or replacement of defective equipment or material. 
 
5.4.10.3  Provide all materials, shipping, and labor necessary to repair or replace defective 
equipment or material at no expense to the Owner. 
 
5.4.10.4  Provide that any replacement parts used in repairing or replacing defective 
equipment or material shall be new or in a like-new condition. 
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5.4.10.5  Provide for the complete repair or replacement of defective equipment or material 
within two weeks after receiving written notice of the defect; provided however, that the 
Owner may, at its sole discretion, grant an extension of time for good cause shown. 
 
5.4.-10.6  Provide for no limitation of liability should the Contractor and/or manufacturer 
fail to repair or replace defective equipment or material within the time specified in Article 
5.4.10.5 or should the remedy of repair or replacement otherwise fail. 
 
5.4.10.7  Be construed under South Dakota law. 
 
5.4.10.8  Provide that any legal action brought on the warranty shall be brought only in a 
South Dakota state court. 

 
 5.4.11 Nothing in this Article 5.4 or elsewhere in the Contract Documents shall relieve the 
 Contractor or any Subcontractor, manufacturer, or supplier of any tier of liability for any defect 
 which manifests itself or is otherwise discovered after the warranty and guarantee period provided 
 for herein. 

 
5.5 Taxes:   The Contractor shall pay all sales, consumer, use, excise, and other similar taxes for the 
Work or portions thereof which are to be provided by the Contractor which are legally enacted at the time 
bids are received, whether or not yet effective.  The determination of the applicability of any particular tax 
and the amounts due is the responsibility of the Contractor. The Contractor is directed to the South Dakota 
Department of Revenue for inquiries concerning taxes which may be due.  
https://dor.sd.gov/businesses/taxes/ 
. 
 
5.6 Permits, Fees and Notices 
 
 5.6.1 The Contractor shall secure and pay for all permits and governmental fees, licenses and 

inspections necessary for the proper execution and completion of the Work which are customarily 
secured after execution of the Contract and which are legally required at the time the bids are 
received.   

 
 5.6.2 The Contractor shall give all notices and comply with all laws, ordinances, rules, 

regulations and lawful orders of any public authority bearing on the performance of the Work and 
shall indemnify the Owner against all costs, fines and damages, and all actions, claims and 
proceedings, due to its failure to do so. 

 
 5.6.3 The Contractor and its Subcontractors shall acquaint themselves with all codes governing 

their work and shall complete the Work in conformance with all codes governing their work.   
 
 5.6.4 It is not the responsibility of the Contractor to make certain that the Contract Documents 

are in accordance with applicable laws, statutes, building codes and regulations.  If the Contractor 
observes that any of the Contract Documents are at variance therewith in any respect, Contractor 
shall promptly notify the Owner in writing, and any necessary changes shall be accomplished by 
appropriate modification. 
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 5.6.5 If the Contractor performs any Work knowing it to be contrary to such laws, ordinances, 
rules and regulations, and without such notice to the Owner, Contractor shall assume full 
responsibility therefor and shall bear all costs attributable thereto. 

 
5.7 Contractor’s Representative:  The Contractor shall employ a competent Representative and 
necessary assistants all of whom are acceptable to the Owner and who shall be in attendance at the Project 
site during the progress of the Work.  The Contractor’s Representative shall represent the Contractor and 
all communications given to the Contractor’s Representative shall be as binding as if given to the 
Contractor.  Important communications shall be confirmed in writing.  Other communications shall be so 
confirmed on written request in each case.  The Contractor’s Representative shall not be changed without 
the Owner’s consent.  The Contractor’s Representative in this Project is RC Scull 
 
5.8 Shop Drawings, Product Data and Samples 
 
 5.8.1 Shop Drawings are drawings, diagrams, schedules or other data specially prepared for the 

Work by the Contractor or any Subcontractor, manufacturer, supplier, or distributor to illustrate 
some portion of the Work. 

 
 5.8.2 Product Data are illustrations, standard schedules, performance charts, instructions 

brochures, diagrams and other information furnished by the Contractor to illustrate a material, 
product or system for some portion of the Work. 

 
 5.8.3 Samples are physical examples which illustrate materials, equipment or workmanship and 

establish standards by which the Work will be judged. 
 
 5.8.4 The Contractor shall submit a schedule for submittal of Shop Drawings, Product Data and 

Samples to the Owner for review.  The Contractor shall review, approve and submit to the Owner, 
with reasonable promptness and in such sequence as to cause no delay in the Work or in the work 
of any separate contractor, all Shop Drawings, Product Data and Samples required by the Contract 
Documents. 

 
  5.8.4.1 The Owner reserves the right to review Shop Drawings, Product Data, Samples and 

submittals in a sequence consistent with the sequence of erection, installation and assembly 
of the various elements of the Work. 

 
  5.8.4.2  No extension of time will be granted, nor will any consideration be given to claims 

arising out of the Contractor's failure to submit any Shop Drawing, Product Data, Samples 
or related submittals according to the schedule or otherwise in a manner which does not 
allow adequate lead time for Owner’s review, or does not allow ample time for revision, 
resubmission and subsequent review by the Owner as required. 

 
  5.8.4.3  Composite Drawing:  In the interest of coordinating and expediting the work in 

critical areas, i.e. exterior wall components, mechanical/electrical systems, and other areas 
so requested by the Owner, the Contractor shall prepare and submit, to the Owner for 
review, Composite Drawings embodying the Work of the various trades and/or 
Subcontractors involved.  After review, the Contractor shall distribute prints or reviewed 
Composite Drawings to affected trades and/or Subcontractors.  The Contractor shall require 
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that the involved trades and/or Subcontractors cooperate in preparation of the Composite 
Drawings to assure proper coordination between trades and/or Subcontractors.  The 
participating trades and/or Subcontractors shall indicate their approval on these drawings. 

 5.8.5 By approving and submitting Shop Drawings, Product Data and Samples, the Contractor 
represents that Contractor has determined and verified all materials, field measurement, and field 
construction criteria related thereto, checked the Shop Drawings, Product Data, and Samples for 
complete dimensional accuracy; that Contractor has checked to insure that work contiguous with 
and having bearing on the Work shown on the Shop Drawings is accurately and clearly shown, that 
Contractor has checked the Shop Drawings against the Composite Drawings prepared by the 
Contractor, that the Work has been coordinated and that the equipment will fit into the assigned 
spaces, and that Contractor has checked and coordinated the information contained within such 
submittals with the requirements of the Work and of the Contract Documents. 

 
  5.8.5.1  Any Shop Drawing, Product Data or Sample submitted without Contractor's 

approval will not be processed for review by the Owner, but will be returned to the 
Contractor for compliance with the above procedures, in which event it will be deemed that 
the Contractor has not complied with the provisions herein specified and the Contractor 
shall bear the risk of all delays as if no Shop Drawing, Product Data and Sample had been 
submitted. 

 
 5.8.5.2 Shop Drawings shall bear a coordination and approval stamp signed by the 

Contractor and each contiguous Subcontractor, which shall confirm the representations set 
forth in Article 5.8.5.  Shop Drawings shall bear the seal of a registered professional 
engineer when required by the Specifications or state law. 

 
 5.8.6 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, 

Product Data or Samples, to revisions other than those requested by the Owner on previous 
submittals.  Unless such written notice has been given, the Owner's action on a resubmitted Shop 
Drawing, Product Data, or Sample shall not constitute review and action of any changes not 
requested on the prior submittal. 

 
 5.8.7 No portion of the Work requiring submission of a Shop Drawing, Product Data or Sample 

shall be commenced until the submittal has been approved by the Owner.  All such portions of the 
Work shall be in accordance with approved submittals. 

 
5.9 Use of Site 
 
 5.9.1 The Contractor shall confine operations at the Site to areas permitted by law, ordinances, 

permits and the Contract Documents, and shall not unreasonably encumber the Site with any 
unnecessary or surplus materials or equipment or debris. 

 
 5.9.2 Notwithstanding the designation of construction limits or the indication of temporary 

fences or barricades, the provisions of the Contract Documents governing certain portions or 
phases of the Work may require that certain operations be carried out beyond such designated 
limits.  Trenching, utility work, site development, landscaping and all other Work, if required 
beyond such designated limits, shall be scheduled in such a manner as to cause or occasion a 
minimum of inconvenience or disturbance or interference with the normal operation of the Owner, 
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abutters, and the public.  The Contractor shall obtain the Owner's prior approval for such 
operations, prosecute such operations expeditiously, and restore the affected area and other areas 
needed for access to their original condition immediately upon completion of such operations, 
unless otherwise specified herein. 

 
 5.9.3 All operations shall be carried out so as to avoid endangering any adjacent facility or 

property, or interrupting, restricting or otherwise infringing or interfering with the use thereof. 
 
 5.9.4 The Contractor shall confine operations at the site to work related activities.  
 
5.10 Cutting and Patching of Work 
 
 5.10.1 The Contractor shall be responsible for all cutting, fitting or patching that may be required 

to complete the Work or to make its several parts fit together properly. 
 
 5.10.2 The Contractor shall not damage or endanger any portion of the Work or the work of the 

Owner or any separate contractors or adjacent facilities by cutting, patching or otherwise altering 
any work, or by excavation.  The Contractor shall not cut or otherwise alter the work of the Owner 
or any separate contractor except with the written consent of the Owner and of such separate 
contractor.  The Contractor shall not unreasonably withhold from the Owner or any separate 
contractor its consent to cutting or otherwise altering the Work. 

 
 5.10.3 Structural elements of the Work shall not be cut, patched or otherwise altered or repaired 

without prior written authorization by the Owner. 
 
 5.10.4 Authorization to proceed with remedial operations for any damaged or defective element or 

portion of the Work shall not constitute a limitation or a waiver of the Contractor's right to require 
the removal and replacement of any Work which fails to fulfill the requirements of the Contract 
Documents. 

 
5.11 Cleaning Up 
 
 5.11.1 The Contractor at all times shall keep the Site and related area free from accumulation of 

waste materials or rubbish caused by Contractor’s operations.  At the completion of the Work, 
Contractor shall remove all waste materials and rubbish from and about the Project site as well as 
tools, construction equipment, machinery and surplus materials.  All waste and rubbish shall be 
removed from the Site at least weekly and more often if necessary. 

 
 5.11.2 If the Contractor fails to maintain a clean and safe Project and/or fails to clean up at the 

completion of the Work, the Owner may do as provided in Article 4.3 and the cost thereof shall be 
charged to the Contractor. 

 
5.12 Communications:  The Contractor shall forward all communications to the Owner through 
Owner’s Representatives set forth in Article 4.5. 
 
5.13 Royalties and Patents:  The Contractor shall pay all royalties and license fees, and shall defend all 
suits or claims for infringement of any patent rights and shall save the Owner harmless from loss on 
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account thereof, except that the Owner shall be responsible for all such loss when a particular 
manufacturer or manufacturers are specified, but if the Contractor has reason to believe that the design, 
process or product specified is an infringement of a patent, Contractor shall be responsible for such loss 
unless he promptly gives such information to the Owner in writing. 

5.14 Indemnification 

5.14.1 To the fullest extent permitted by law, the Contractor shall indemnify, defend and hold 
harmless the Owner, and its consulting engineers, and their respective successors, agents and 
employees from and against all claims, damages, liabilities, losses and expenses, including but not 
limited to attorneys’ fees, arising out of or resulting from the performance of the Work, provided 
that any such claim, damage, loss or expense (1) is attributable to bodily injury, sickness, disease 
or death, or to injury to or destruction of tangible property (including the Work itself) including the 
loss of use resulting therefrom, and (2) is caused in whole or in part by any tortious act or omission 
of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, regardless of whether or not it is caused in part 
by a party indemnified hereunder.  Such obligations shall not be construed to negate, abridge or 
otherwise reduce any other right or obligation or indemnity which would otherwise exist as to any 
party or person described in this Article 5.14. 

5.14.2 In any and all claims against the Owner, or any of its consultants, and their respective 
successors, agents or employees by any employee of the Contractor, any Subcontractor, anyone 
directly or indirectly employed by any of them or anyone for whose acts any of them may be 
liable, the indemnification obligation under this Article 5.14 shall not be limited in any way by any 
limitation on the amount or type of damages, compensations or benefits payable by or for the 
Contractor or any Subcontractor under workers' compensation acts, disability benefit acts, or other 
employee benefit acts. 

5.14.3 The Contractor agrees to defend, indemnify and save the Owner or any of Owner’s 
consulting engineers, and their respective successors, agents or employees harmless from all costs, 
liabilities, damages or expenses, including reasonable attorneys’ fees, incurred by them, by virtue 
of any claim or claims whatsoever filed by any Subcontractor, Sub-subcontractor, mechanic, 
laborer or materialman making claims arising from the Work by, through, or under the Contractor.  
The Contractor also hereby agrees to defend, indemnify and hold harmless, protect, and defend the 
Owner and Owner’s consulting engineers, and their respective successors, agents or employees 
from and against any liability, claim, judgment, loss, damage, including but not limited to direct, 
indirect and incidental and consequential damages, attorneys’ fees, court costs and expenses of 
collection, occasioned in whole or in part by the failure of the Contractor, its Subcontractors, or 
Sub-subcontractors to comply with any of the terms or provisions of the Contract Documents. 

5.14.4  Anything in the foregoing to the contrary notwithstanding, the Contractor’s obligation to 
indemnify as set forth above shall include any claims, damages, liabilities, losses and expenses, 
including but not limited to attorneys’ fees and expert witness fees arising out of related to the use 
by Contractor of any of Owner’s equipment, and said obligation to indemnify shall arise regardless 
of any tortious act or omission, or lack thereof, by Contractor 

16 2020-10



5.15 Default 
 
 5.15.1 The Contractor shall be in default of the Contract if: 
 
  5.15.1.1 Contractor refuses or fails to prosecute the Work in accordance with the Contract 

Documents in any material respect; 
 
  5.15.1.2 Contractor fails to make proper payment to Subcontractors for materials or labor 

(provided Owner shall have paid to Contractor any payments due from Owner in 
connection with such materials or labor); 

 
  5.15.1.3 Contractor disregards laws, ordinances, rules, building codes and regulations or 

orders of any public authority having jurisdiction; 
 
  5.15.1.4 Contractor fails to coordinate its work with other contractors and Subcontractors 

as required under Article 7 of these General Conditions; 
 
  5.15.1.5 Contractor fails to comply with the scheduling requirements of the Contract;  
 
  5.15.1.6 Contractor fails to promptly replace rejected material or correct rejected 

workmanship; or 
 
  5.15.1.7 Contractor fails in any material respect to observe any other terms, provisions, 

conditions, covenants and agreements in the Contract to be observed and performed on the 
part of the Contractor. 

 
 5.15.2 In the event of any default by Contractor under the Contract, Owner shall have the right to 

take such measures as it deems necessary to correct the default, at the Contractor's sole cost and 
expense, and to deduct such costs, including but not limited to the Owner’s fees, from amounts 
otherwise owing to the Contractor, or to terminate the Contract in accordance with Article 15.2 of 
the General Conditions, in addition to any and all other remedies that Owner may now or hereafter 
have.  If the amounts owing to the Contractor are insufficient to cover the Owner's cost of 
corrections, the Contractor shall pay such amount promptly upon demand. 

 
5.16 Use of Owner’s Equipment. 
 
 5.16.1 If the Contractor uses Owner’s equipment in connection with the Work, Contractor shall be 

responsible to use the equipment in a good and businesslike manner and consistent with the 
Owner’s environmental, health and safety requirements and applicable law.  If the equipment is 
damaged or destroyed while being used by Contractor or while in Contractor’s care, custody or 
control, regardless of the cause or party responsible for the damage or destruction, Contractor shall 
repair or replace the equipment at Contractor’s expense.  Nothing in the foregoing shall require the 
Contractor to be responsible for ordinary wear and tear.   

 
 5.16.2  If the Contractor’s use or care, custody or control of Owner’s equipment results in damage 

or injury to Owner’s property or employees, Contractor shall be liable for any such damage or 
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injury, and Contractor shall promptly repair or replace the equipment so as not to interfere with 
Owner’s operations. 

 
 5.16.3  Prior to using or taking custody of any of Owner’s equipment, Contractor shall provide 

proof reasonably acceptable to Owner that the Contractor’s liability insurance will afford coverage 
for any claims arising out of Contractor’s use or care, custody or control of Owner’s equipment, 
and that Contractor carries property insurance that will cover Contractor’s obligation to repair or 
replace Owner’s equipment as provided herein.  

 
 5.16.4 Nothing in this section 5.16 shall be construed to authorize Contractor to use Owner’s 

equipment without Owner’s prior written consent and upon such terms and conditions as Owner 
may require. 

 
 

ARTICLE 6 
SUBCONTRACTORS 

 
6.1 Definitions 
 
 6.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to 

perform any of the Work at the site. The term Subcontractor is referred to throughout the Contract 
Documents and means a Subcontractor or its authorized representative.  The term Subcontractor 
does not include any separate contractor or its subcontractors. 

 
 6.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a 

Subcontractor to perform any of the Work at the site.  The term Sub-subcontractor is referred to 
throughout the Contract Documents and means a Sub-subcontractor or an authorized representative 
thereof. 

 
6.2 Award of Subcontracts and Other Contracts for Portions of the Work.  The Contractor shall 
conduct an investigation of each of its proposed Subcontractor’s capabilities to assure each is responsible 
and has the requisite experience, skill, physical plant, and financial strength necessary to perform each 
Subcontractor’s respective Work.  The Contractor shall not contract with any Subcontractor that is not 
responsible or does not have the requisite experience, skill, physical plant, and financial strength necessary 
to perform its part of the Work. 
 
6.3 Subcontractual Relations 
 
 6.3.1 The Contractor shall not include any provisions in its contracts with its Subcontractors 

which will in any way prejudice the rights of the Owner under the Contract between the Owner and 
the Contractor. 

 
 6.3.2 The Subcontract agreement shall require the Subcontractor to consent to any assignment of 

the Subcontract to the Owner in the event of a default by the Contractor hereunder. 
 
 6.3.3 Nothing in Article 6 shall be construed to create a privity of contract between the Owner 

and any Subcontractor. 
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6.4 Notification of Subcontractors to Owner.  Contractor shall provide to Owner a listing of every 

Subcontractor that Contractor intends to employ on the Project and include:  Company name, 
representative name, phone number, and email address. 

 
 

ARTICLE 7 
WORK BY OWNER OR BY SEPARATE CONTRACTORS 

 
7.1 Owner's Right to Perform Work and to Award Separate Contracts 
 
 7.1.1 The Owner reserves the right to perform work related to the Project with its own forces, 

and to award separate contracts in connection with such work.  Such work may include Work 
assigned to the Contractor under the Contract Documents, which Work is not being performed 
properly or in accordance with the scheduling provisions of the Contract Documents, whether or 
not the Contractor is in default under Article 5.15.1 and whether or not the Owner has terminated 
the Contract under Article 15.2.  If the Owner elects to exercise this right it will do so upon 
reasonable notice to the Contractor.  There shall be an appropriate adjustment in amounts payable 
to the Contractor to reflect the Work undertaken by the Owner, which the parties shall confirm by 
Change Order in accordance with Article 13.  If the Contractor claims that the delay involved is 
because of action or inaction by the Owner, Contractor shall make such claim as provided 
elsewhere in the Contract Documents. 

 
 7.1.2.  Without limiting the generality of the foregoing, Contract acknowledges the site where the 

Work is be performed is also occupied by one or more contractors doing work in connection with 
the Long Baseline Neutrino Facility (“LBNF”).  Said contractors are not under contract with or 
under the control of Owner.  The Owner will, however, utilize its best efforts to coordinate the  
Work to be undertaken by the Contractor with the work being undertaken in connection with 
LBNF. 

 
 
 7.1.3 The Owner will provide for the coordination of the work of its own forces and of each 

separate contractor with the Work of the Contractor, who shall cooperate therewith as provided in 
Article 7.2. 

 
7.2 Mutual Responsibility 
 
 7.2.1 The Contractor shall afford the Owner and separate contractors’ reasonable opportunity and 

all required facilities for the introduction and storage of their materials and equipment and the 
execution of their work and shall connect and coordinate its Work with theirs as required by the 
Contact Documents. 

 
 7.2.2 If any part of the Contractor's Work depends for proper execution or results upon the work 

of the Owner or any separate contractor, the Contractor shall, prior to proceeding with the Work, 
promptly report to the Contractor any apparent discrepancies or defects in such other work that 
render it unsuitable for such proper execution and results.  Failure of the Contractor to report shall 
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constitute an acceptance of the Owner's or separate contractor's work as fit and proper to receive 
the Work, except as to defects which may subsequently become apparent in such work by others. 

 
 7.2.3 Any costs caused by defective or ill-timed work shall be borne by the party responsible 

therefor. 
 
 7.2.4 Should the Contractor wrongfully cause damage to the work or property of the Owner or of 

a separate contractor, or to other work on the site, the Contractor shall promptly remedy such 
damage. 

 
 7.2.5 Should the Contractor wrongfully cause damage to the work or property of any separate 

contractor, the Contractor shall upon due notice promptly attempt to settle with such other 
contractor by agreement, or otherwise to resolve the dispute.  If such separate contractor sues or 
initiates an arbitration proceeding against the Owner on account of any damage alleged to have 
been caused by the Contractor, the Owner shall notify the Contractor who shall participate in the 
defense of such proceedings at the Contractor's expense, and if any judgment or award against the 
Owner arises therefrom, the Contractor shall pay or satisfy it and shall reimburse the Owner for all 
attorneys' fees and court or arbitration costs which the Owner has incurred. 

 
7.3 Owner's Right to Clean Up:  If a dispute arises between the Contractor and separate contractors 
as to their responsibility for cleaning up the Project Site and related areas on a routine basis as required by 
Article 5.11, the Owner may clean up and charge the cost thereof to the contractors responsible therefor as 
the Owner shall determine to be just.. 

 
 

ARTICLE 8 
MISCELLANEOUS PROVISIONS 

 
8.1 Governing Law:  The Contract shall be governed by South Dakota law, without respect to the 
conflict of laws provisions thereof. 
 
8.2 Successors and Assigns:  The Owner and the Contractor each binds itself, its successors, assigns 
and legal representatives to the other party hereto and to the successors, assigns and legal representatives 
of such other party in respect to all covenants, agreements and obligations contained in the Contract 
Documents.  The Contractor shall not assign the Contract or sublet it as a whole without the written 
consent of the Owner, nor shall the Contractor assign any money due or to become due to it hereunder, 
without the previous written consent of the Owner. 
 
8.3 Written Notice:  All notices, demands and other communications hereunder shall be in writing 
and shall be deemed to have been given if sent pursuant to Article VII of the Agreement for Construction. 
 
8.4 Claims for Damages:  :  Should either party to the Contract suffer injury or damage because of 
any act or omission of the other party or of any of its employees, agents or others for whose acts it is 
legally liable, claim shall be made in writing to such other party within 30 days after the first discovery of 
such injury or damage. 
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8.5 Payment and Performance Bond:  Before commencing the Work, the Contractor shall provide a 
Payment and Performance Bonds in the forms attached hereto as Exhibit F. 
 
8.6 Rights and Remedies 
 
 8.6.1 The duties and obligations imposed by the Contract Documents and the rights and remedies 

available thereunder shall be in addition to and not a limitation of any duties, obligations, rights 
and remedies otherwise imposed or available by law.  This provision relates particularly to the 
Contractor's obligations under Article 14.2.2. 

 
 8.6.2 No action or failure to act by the Owner or Contractor shall constitute a waiver of any right 

or duty afforded either of them under the Contract, nor shall any such action or failure to act 
constitute an approval of or acquiescence in any breach thereunder, except as may be specifically 
agreed in writing. 

 
8.7 Tests 
 
 8.7.1 If the Contract Documents, laws, ordinances, rules, regulations or orders of any public 

authority having jurisdiction require any portion of the Work to be inspected, tested or approved, 
the Contractor shall give the Owner timely notice of its readiness so the Owner may observe such 
inspection, testing or approval.  The Contractor shall perform and bear all costs of such 
inspections, tests and approvals, unless otherwise provided. 

 
  8.7.1.1 Where certain testing and inspection requirements are set forth in the various 

sections of the Contract Documents to be performed at the expense of the Owner, the 
Owner will retain the services of testing laboratories, agencies, or consultants, to perform 
such tests or inspections and render such services as may be required to verify that the work 
fulfills the requirements and intent of the Contract Documents.  Such services will be 
performed in a manner consistent with the requirements of the Owner and the various 
agencies having jurisdiction over the Work and in accordance with reasonable standards of 
architectural and engineering practice. 

 
  8.7.1.2 The Owner reserves the right to modify the scope of or to re-allocate any of the 

testing and inspection services specified in the various sections of the Contract Documents 
to be performed by a testing laboratory, agency or consultant retained by the Owner in 
connection with the Work when it can be satisfactorily established that such adjustment in 
scope is consistent with the intent of the Contract Documents.  In the event that the 
Contractor shall not concur with such modification of scope or re-allocation of such 
services, Contractor shall immediately notify the Owner in writing. 

 
 8.7.2 If the Owner determines that any Work requires special inspection, testing, or approval 

which Article 8.7.1 does not include, Owner will, by written authorization, order the performance 
of such services by qualified independent testing laboratories, agencies or consultants as may 
reasonably be required or instruct the Contractor to order such special inspection, testing or 
approval, and the Contractor shall give notice as provided in Article 8.7.1.  If such special 
inspection or testing reveals a failure of the Work to comply with the requirements of the Contract 
Documents, the Contractor shall bear all costs thereof, including the cost of the tests, correction of 
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the Work, and the cost of retesting; otherwise the Owner shall bear such costs, and an appropriate 
Change Order shall be issued. 

 
  8.7.2.1 If Owner's observation or any inspection or testing undertaken pursuant to Article 

8.7 reveals a failure in any one of a number of identical or similar items or elements 
incorporated in the Work to comply with (1) the requirements of the Contract Documents 
or, (2) with respect to the performance of the Work, with laws, ordinances, rules, 
regulations, building codes or orders of any public authority having jurisdiction, the Owner 
will have the authority to order inspection and/or testing of all such items or elements of the 
Work, or of a representative number of such items or elements of the Work, as Owner may 
in its reasonable opinion consider necessary or advisable, and the Contractor shall bear all 
costs thereof, including the cost of the tests, correction of the Work, and the cost of 
retesting made necessary thereby.   

 
 8.7.3 Required certificates of inspection, testing or approval shall be secured by the Contractor 

and promptly delivered to the Owner. 
 
  8.7.3.1 The Contractor shall obtain and deliver promptly to the Owner any certificates of 

final inspection of any part of the Work or operating permits for any mechanical or 
electrical apparatus, such as elevators, escalators, boilers, air compressors, fire alarms, etc., 
which may be required by law to permit full use and occupancy of the premises by the 
Owner.  Except as is otherwise provided in Article 9.1.3, receipt of such permits or 
certificates by the Owner shall be a condition precedent to Completion of the Work. 

 
  8.7.3.2 Copies of reports issued as a result of services performed at the expense of the 

Owner pursuant to the provisions of this Article will be distributed to all parties to the 
Contract. 

 
 8.7.4 If the Owner is to observe the inspections, tests or approvals required by the Contract 

Documents, Owner will do so promptly and, where practicable, at the source of supply. 
 
 8.7.5 In connection with testing and inspection services performed at the expense of the Owner, 

the Contractor shall provide samples of materials and/or elements of the Work required as test 
specimens and shall provide incidental labor and facilities at the site reasonably required in support 
of such services. 

 
 8.7.6 The cost of testing services required solely for the convenience of the Contractor in its 

scheduling and performance of the Work shall be borne by the Contractor. 
 
 8.7.7 The cost of testing services related to remedial operations performed to correct deficiencies 

in the Work shall be borne by the Contractor. 
 
 8.7.8 If, during the course of the performance of any testing, inspection, control, balancing, 

adjusting, or similar work by the Contractor or an agent of the Contractor, it is the opinion of the 
Owner that the Contractor or said agent has failed to perform such work in a satisfactory manner, 
the Contractor shall, at its own expense, retain the services of a service organization which is 
satisfactory to the Owner for the performance of such work. 
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8.8 Litigation/Arbitration 
 
 8.8.1 Unless otherwise specifically provided in this Agreement, all claims, counter-claims, 

disputes or other matters in question between the Owner and the Contractor arising out of, or 
relating to this Agreement, or the breach thereof, will be decided by arbitration if the parties 
mutually agree, or in a state court of competent jurisdiction within the State of South Dakota.  
Notice of a request for arbitration shall be sent in writing to the other party to this Agreement 
within a reasonable time after the claim, dispute or other matter in question has arisen.  In no event 
shall a request for arbitration be made after the applicable statute of limitations for such claim 
under South Dakota law has run.  If the party receiving the notice of request does not agree to 
arbitration in writing within 10 calendar days, it will be deemed that the parties do not mutually 
agree to arbitrate the matter.  A request to arbitrate shall not be deemed a condition precedent to the 
institution of legal proceedings.  If the parties agree to arbitrate, the provisions of SDCL Chapter 
21-25A shall apply. 

 
 8.8.2 The Contractor shall carry on the Work and maintain its progress during any dispute or 

arbitration or litigation proceedings, and the Owner shall continue to make payments to the 
Contractor to the extent required by the Contract Documents and South Dakota Law. 

 
 

ARTICLE 9 
TIME 

 
9.1 Definitions 
 
 9.1.1 The Contract Time is the period of time allotted in the Contract Documents for Substantial 

Completion of the Work as defined in Article 9.1.3, including authorized adjustments thereto. 
 
 9.1.2 The date of commencement of the Work is the date established in the Notice to Proceed. 
 
 9.1.3 The date of Substantial Completion of the Work is the date certified by the Owner when 

construction is sufficiently completed in accordance with the Contract Documents so that the 
Owner can occupy and utilize the Project for the use for which it is intended, and such Work is 
fully completed in accordance with the Contract Documents except for minor items, adjustments or 
corrections which have no material effect upon the utilization, function or intrinsic values of the 
entire Project, including all of its mechanical, electrical and other systems and facilities. 

 
 9.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless 

otherwise specifically designated. 
 
9.2 Progress and Completion 
 
 9.2.1 All time limits stated in the Contract Documents, including the Construction Completion 

Schedule, if applicable, are of the essence of the Contract. 
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 9.2.2 The Contractor shall begin the Work on the date of commencement as defined in Article 
9.1.2. Contractor shall carry the Work forward expeditiously with adequate forces and shall 
achieve Substantial Completion within the Contract Time. 

 
9.3 Delays and Extensions of Time 
 
 9.3.1  If the Contractor is delayed at any time in the progress of the Work by any act or neglect of 

the Owner, or by any employee of the Owner, or by changes in the Construction Completion 
Schedule required by the Owner, or by any separate contractor employed by the Owner, or by 
changes ordered in the Work, or by labor disputes not caused by the labor practices of the 
Contractor or any Subcontractor in contravention of applicable labor practices, fire, unusual delay 
in transportation, severe and unusual weather conditions not reasonably anticipatable, unavoidable 
casualties, or any other causes beyond the Contractor's control and not occurring due to the fault or 
neglect of the Contractor, any Subcontractor or any other person for whose acts the Contractor is 
responsible, then the Contract Time shall be extended by Change Order for such reasonable time as 
the Owner shall determine, in which case such extension of time shall be the Contractor’s sole 
remedy for such delay or the Owner may elect to require the Contractor to accelerate the Work, in 
which case the Contract Sum shall be increased by a Change Order in the amount of the direct cost 
to the Contractor (exclusive of overhead and profit of necessary overtime labor). 

 
 9.3.2 Any claim for extension of time shall be made in writing to the Owner not more than 10 

days after the commencement of the delay; otherwise it shall be waived.  In the case of continuing 
delay only one claim is necessary.  The Contractor shall provide an estimate of the probable effect 
on such delay on the progress of the Work. 

 
  9.3.2.1 Such claims shall set forth in detail the nature of the circumstances which form the 

basis for each such claim, the date upon which each such alleged cause of delay began, or 
began to affect the timely prosecution of the Work, and ended, or ceased to have an adverse 
effect upon the timely prosecution of the Work, and the number of days extension of time 
requested as a consequence of each such alleged cause of delay.  The Contractor shall 
provide such supporting documentation as the Owner may require, including, where 
appropriate, a revised Construction Completion Schedule indicating all of the activities 
affected by the circumstances which form the basis for the claim. 

 
  9.3.2.2 The Contractor shall not be entitled to a separate extension of time as a consequence 

of each one of a number of causes of delay which may have a concurrent or interrelated 
effect on the progress of the Work. 

 
  9.3.2.3 The Owner shall have the right to defer its decision or decisions with reference to 

any claim or claims for an extension of time made pursuant to the provisions of this Article 
until the facts or circumstances which form the basis for such claim or claims may be fully 
assessed to the Owner's reasonable satisfaction. 

 
  9.3.2.4 Notwithstanding the provisions of Article 9.3.2, claims for an extension of time 

arising out of authorized changes in the Work shall be made in writing prior to or 
concurrent with the submission of the Contractor's proposal pursuant to such change.  No 
extension of time arising out of changes in the Work will be granted subsequent to the date 
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upon which the Contractor is authorized to proceed with such change or changes in the 
Work unless specific provisions governing a subsequent determination of an extension of 
time have been incorporated in such authorization to proceed with such change or changes 
in the Work.  No claim for damages or separate compensation for delay arising from such 
change in the Work shall be recognized or be deemed valid, it being understood that any 
additional cost to the Contractor arising from such change shall be included in the amended 
Contract Sum set forth in such Change Order. 

 
  9.3.2.5 Time extensions will not be granted for rain, wind, snow, or other natural 

phenomena of normal intensity for the locality where work is performed. Determinations of 
the extent of delay attributable to unusual weather phenomena shall be made by comparing 
the weather for the contract period involved with the average of the preceding 5 year 
climactic range during the same period on the calendar.  National Oceanic and 
Atmospheric Administration National Weather Service statistics for the locality or area 
where the work is performed shall be used to determine the 5 year average weather 
conditions.  Time extensions for weather delays do not entitle the Contractor to “extended 
overhead” recovery. 

 
 9.3.3 If no agreement is made stating the dates upon which interpretations shall be furnished, 

then no claim for delay shall be allowed on account of failure to furnish such interpretations until 
15 days after written request is made for them, and not then unless such claim is reasonable. 

 
  9.3.4 Should the Contractor fail to substantially complete the Work within the time agreed 

upon in the Contract Documents, or within such extra time as may have been allowed by 
increases in the Contract or by formally approved extensions granted by the Owner, the 
Contractor and the Contractor’s surety shall be liable for and shall pay the Owner the sums 
stipulated in the Agreement for Construction as liquidated damages for each calendar day of 
delay until the Work is substantially complete. The parties recognize it would be impracticable 
or extremely difficult to fix the actual damages resulting from a delay in substantial completion 
of the Work, and that the amount set out in the Agreement for Construction is fair and 
reasonable.   This sum is not a penalty but is liquidated damages due the Owner from the 
Contractor by reason of inconvenience to the Owner, added cost of engineering and supervision, 
and other items which have caused an expenditure of funds resulting from the Contractor's 
failure to complete the Work within the time specified in the Contract. In addition to liquidated 
damages, if any delay on the part of the Contractor, any Subcontractor or Sub-subcontractor, 
anyone directly or indirectly employed by any of them, or anyone for whose acts any of them 
may be liable results in any claim by third parties against the Owner arising out of such delay, 
the Contractor shall pay, satisfy, and discharge all losses, damages and expenses arising out of 
such claims, including attorneys' fees, and shall indemnify and hold harmless the Owner and its 
agents and employees from and against all costs, fees, losses, damages, and expenses arising out 
of such claims enforced against the Owner. 

 
 9.3.5 No extension of time will be granted to the Contractor for any delay other than those 

described in Article 9.3.1. 
 
  9.3.5.1  Should the Contractor fail, refuse or neglect to supply a sufficiency of workers or 

to deliver the materials with such promptness as to prevent delay in the progress of the 
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Work, or fail in any material respect diligently to commence and prosecute the Work and to 
proceed in accordance with the approved construction schedule, or if the different parts 
thereof are not commenced, prosecuted, finished, delivered or installed in such manner as 
will insure substantial completion in accordance with the approved Construction 
Completion Schedule, or if the Contractor shall fail in the performance of any of its 
obligations under this Contract in any material respect, the Owner shall have the right to 
direct the Contractor, upon 3 days-notice at the Contractor's cost and expense, to furnish 
such additional labor and to expedite deliveries of materials (or the Owner may furnish 
such labor and expedite such deliveries at the cost of the Contractor), which labor or 
expediting shall, in the Owner's opinion, be sufficient to speed up and complete the Work 
in accordance with the Construction Completion Schedule. 

 
 9.3.5.2  If such additional labor shall not be available, the Owner shall have the right to 

direct the Contractor at the latter's own cost and expense, to work overtime to such an 
extent as will be sufficient, in the Owner's opinion, to speed up and complete the Work as 
herein provided. 

 
 9.3.6 The Contractor's right to make a claim or claims for an extension of time, as provided in 

Article 9.3.1, shall not preclude the Contractor's right to make a claim for delay damages arising 
out of the Owner's significant interference, by action or inaction, with the Contractor's Work. 

 
9.3.7 Should the contractor fail to substantially complete the construction project with-in the time frame 

(July 30, 2020– July 30, 2021), Contractor shall be liable for liquidated damages in the amount of 
$100.00 per day. This sum is not a penalty but is liquidated damages due the Owner from the 
Contractor by reason of inconvenience to the Owner, added cost of engineering and supervision, and 
other items which have caused an expenditure of funds resulting from the Contractor’s failure to 
complete Work within the time specified in the Contract. 

 
9.4 Beneficial Occupancy 
 
 9.4.1 The Owner shall have the privilege of Beneficial Occupancy and the use and benefit of 

designated areas, subdivisions or portions of the Project prior to completion and acceptance of the 
entire Project, provided that such Beneficial Occupancy shall not unduly interfere with the 
Contractor's operations nor unduly delay Contractor in completing the entire Work.  Such 
occupancy and use shall be further subject to the provisions set forth herein. 

 
 9.4.2 In the event that the Owner desires to exercise the privilege of Beneficial Occupancy, 

Owner shall give reasonable notice to the Contractor.  The Contractor shall then cooperate with the 
Owner in providing services and facilities reasonably required for the health, safety and comfort of 
the occupants and other parties lawfully present and/or entering or leaving the premises.  Mutually 
acceptable arrangements shall be made between the Owner and the Contractor with regard to 
procedures, terms and conditions governing the operation and maintenance of such services and 
facilities as may be utilized for the benefit of the Owner.  The Owner will assume proportionate 
and reasonable responsibility for operation of systems, equipment and/or utilities required to 
provide such services, in part or in total, including proportionate and reasonable expenses of 
operation incidental thereto.  No such Beneficial Occupancy shall accelerate the commencement of 
any warranty period on any system but only on the particular components being utilized. 
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 9.4.3 The Owner's Beneficial Occupancy or use of such designated areas, subdivisions, or 

portions of the Work shall not constitute acceptance of systems, materials, or elements of the Work 
which are not in accordance with the requirements of the Contract Documents; nor relieve the 
Contractor from its obligations to complete the Work; nor for responsibility for loss or damage due 
to or arising out of defects in, or malfunctioning of, systems, materials, equipment, or elements of 
the Work; nor from other unfulfilled obligations or responsibilities of the Contractor under the 
Contract.  If, however, damage results solely from any act of the Owner, the Owner will assume its 
proportionate responsibility for such damage. 

 
 

ARTICLE 10 
PAYMENTS AND COMPLETION 

 
10.1 Contract Sum:  The Contract Sum is stated in the Agreement for Construction. 
 
10.2 Schedule of Values:  Before the first Application for Payment, the Contractor shall submit to the 
Owner a schedule of values allocated to the various portions of the Work, prepared in such form and 
supported by such data to substantiate its accuracy as the Owner may require.  The format and number of 
copies of such Applications for Payment shall be as directed by the Owner.  This schedule, unless objected 
to by the Owner, shall be used as a basis for the Contractor's Applications for Payment. 
 
10.3 Monthly Application for Payment 
 
 10.3.1 No later than the 3rd day of each month the Contractor shall submit to the Owner its 

monthly itemized Application for Payment.  The Contractor shall not submit more than one pay 
application per month. The monthly Application for Payment shall be on AIA Document G702, or 
on a form approved by Owner, and supported by such data substantiating the Contractor’s right to 
partial payment as the Owner may require; including but not limited to receipts, releases, and 
waivers of liens in forms acceptable to Owner. 

 
  10.3.1.1 In applying for payment, the Contractor shall submit its monthly payment estimate 

based upon the approved schedule of work for the project, itemized in such form and 
supported by such evidence as will show Contractor’s right to the payment claimed.  
Claims made on account of materials delivered and suitably stored at the site, but not 
incorporated in the Work, shall be conditioned upon submission by the Contractor of bills 
of sale or such other procedure as will establish the Owner's title to such material or 
otherwise adequately protect the Owner's interest. 

 
  10.3.1.2 If the Contractor chooses to apply for payment for materials which cannot be 

incorporated into the Work, and cannot be stored on the site, Contractor may do so 
provided the following conditions are met:  Unless otherwise agreed to by the Owner, the 
material shall be stored in a bonded or insured commercial warehouse within a geographic 
radius of 15 miles of the construction site, with the Owner being listed on the bond or 
insurance certificate as the sole beneficiary in the case of loss or damage to the stored 
materials.  The Contractor shall be responsible for all storage, insurance or transportation 
costs associated with the materials.  Conditions of insurance will apply to applicable 
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portions of this Article 10.3.1.2.  Contractor shall provide the Owner with bills of sale or 
such other documents as will establish the ownership of the materials. 

 
  10.3.1.3 Reimbursement for pre-approved travel expenses, if any, will not exceed Federal 

Travel Regulations (FTR) standard rates for the applicable travel location. Lodging 
expenses will be reimbursed at FTR rates or the actual lodging cost, whichever is less; 
airfare shall be reimbursed at the actual cost of a coach class ticket. No additional burdens 
or overheads will be applied to travel expense reimbursements. 

 
10.3.1.4  Applications for payment should be addressed to: 
  
 South Dakota Science and Technology Authority 
 630 East Summit Street 
 Lead, SD  57754 
 
and submitted to the Owner’s Representative.  A scanned/emailed Application for Payment 
is preferred, submitted to AP@Sanfordlab.org.  Paper copies of Applications for Payment 
are not necessary. 

 
 10.3.2 The Contractor warrants that title to all Work, materials and equipment covered by an 

Application for Payment will pass to the Owner either by incorporation in the construction or upon 
the receipt of payment by the Contractor, whichever occurs first, free and clear of all liens, claims, 
security interests or encumbrances, hereinafter referred to in this Article as "liens;" and that no 
Work, materials or equipment covered by an Application for Payment will have been acquired by 
the Contractor, or by any other person performing Work at the site or furnishing materials and 
equipment for the Project, subject to an agreement under which an interest therein or an 
encumbrance thereon is retained by the seller or otherwise imposed by the Contractor or such other 
person. 

 
 10.3.3 Monthly applications received after the 3rd day of the month will be treated as if submitted 

on the 3rd day of the following month. 
 
10.4 Progress Payments 
 
 10.4.1 Based upon the review of the Monthly Application for Payment, the Owner shall make 

progress payments to the Contractor in such amounts as the Owner reasonably determines are 
properly due less the aggregate of previous payments in each case.  Payment of amounts 
determined to be due by the Owner under each Monthly Application for Payment shall be due to 
the Contractor 20 days after the 15th of each month. The Owner shall at all times retain an amount 
sufficient to complete the Work.   Contractor shall submit a lien waiver, in a form prescribed by 
and in accordance with applicable law, to the Owner following each Progress Payment. 

 
 10.4.2 The Contractor shall promptly pay each Subcontractor, upon receipt of payment from the 

Owner, out of the amount paid to the Contractor on account of such Subcontractor's Work, the 
amount to which said Subcontractor is entitled reflecting any amounts actually withheld, if any, 
from payments to the Contractor on account of such Subcontractor's Work.  The Contractor shall 
not withhold retainage from its Subcontractors unless retainage is withheld from the Contractor by 
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the Owner.  The Contractor shall, by an appropriate agreement with each Subcontractor, require 
each Subcontractor to make payments to his Sub-subcontractors in similar manner.  Contractor 
shall require Subcontractors to submit lien waivers, in a form prescribed by and in accordance with 
applicable law, to Contractor following each Progress Payment to Contractor, and subsequent 
payments made to Subcontractors.  Subcontractors’ lien waivers to Contractor will be submitted to 
Owner. 

 
 10.4.3 The Owner shall, on request, furnish to any Subcontractor, if practicable, information 

regarding the percentages of completion or the amounts applied for by the Contractor and the 
action taken thereon by the Owner on account of Work done by such Subcontractor. 

 
 10.4.4 The Owner shall have no obligation to pay or to see to the payment of any moneys to any 

Subcontractor except as may otherwise be required by law. 
 
 10.4.5 No Certification for Payment, nor any progress payment, nor any partial or entire use or 

occupancy of the Project by the Owner, shall constitute acceptance or approval of any Work not in 
accordance with the Contract Documents. 

 
10.5 Payments Withheld 
 
 10.5.1 The Owner may decline to certify the full payment of the amount requested by the 

Contractor in the monthly application to the extent necessary to reasonably protect the Owner.  If 
the Owner is unable to certify payment in the amount of the Application, Owner will, within 10 
days after receipt of the monthly application, notify the Contractor in writing the reasons a 
certification cannot be made.  If the Contractor and the Owner cannot agree on a revised amount 
within 5 days of Owner sending written notice, the Owner will promptly issue a Certification for 
Payment for the amount for which certification may be made.  The Owner may also decline to 
certify payment because of subsequently discovered evidence or subsequent observations.  Owner 
may nullify the whole or any part of any Certification for Payment previously issued, and may 
withhold payment of all or any part of an Application for Payment, to such extent as may be 
necessary to protect the Owner from loss because of: 

 
  10.5.1.1  Defective work not remedied; 
 
  10.5.1.2 Third party claims filed or reasonable evidence indicating probable filing of such 

claims; 
 
  10.5.1.3 Failure of the Contractor to make payments properly to Subcontractors or for 

labor, materials or equipment; 
 
  10.5.1.4 Reasonable evidence that the Work cannot be completed for the unpaid balance of 

the Contract Sum; 
 
  10.5.1.5 Damage to the Owner or another contractor; 
 
  10.5.1.6 Reasonable evidence that the Work will not be completed within the Contract 

Time; 
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  10.5.1.7 Failure to carry out the Work in accordance with the Contract Documents; 
 
  10.5.1.8 A lien or attachment is filed and such lien is not discharged within 5 days of 

demand from the Owner; 
 
  10.5.1.9 Failure of the Contractor and/or of the mechanical or electrical Subcontractors to 

comply with the mandatory requirements for maintaining "up-to-date" Record Drawings; 
 
  10.5.1.10 Incomplete or otherwise inadequate Application for Payment; or  
 
  10.5.1.11 Reasonable evidence that the Contractor is in material breach of its obligations 

under the Contract. 
 
 10.5.2 When the above grounds in Article 10.5.1 are removed, payment shall be made for 

amounts withheld because of them. 
 
10.6 Substantial Completion 
 
 10.6.1 When the Contractor considers that the Work, or a designated portion thereof which is 

acceptable to the Owner, is Substantially Complete as defined in Article 9.1.3 the Contractor shall 
prepare for submission to the Owner a list of items to be completed or corrected.  The failure to 
include any item on such list does not alter the responsibility of the Contractor to complete all 
Work in accordance with the Contract Documents.  When the Owner on the basis of an inspection 
determines that the Work or designated portion thereof is Substantially Complete, the Owner will 
then prepare a Certificate of Substantial Completion which shall establish the Date of Substantial 
Completion, shall state the responsibilities of the Owner and the Contractor for security, 
maintenance, heat, utilities and damage to the Work, and shall fix the time within which the 
Contractor shall complete the items listed therein.  Warranties and Guarantees required by the 
Contract Documents shall commence on the Date of Substantial Completion of the Work or 
designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.  
The Certificate of Substantial Completion shall be submitted to the Owner and the Contractor for 
their written acceptance of the responsibilities assigned to them in such Certificate. 

 
 10.6.2 Upon Substantial Completion of the Work or designated portion thereof and upon 

application and certification by the Contractor, the Owner shall make payment, reflecting 
adjustment for defective or incomplete work, if any, for such Work or portion thereof, as provided 
in the Contract Documents.  Double the amount necessary to complete the Work may be retained 
by the Owner. 

 
10.7 Final Completion and Final Payment 
 
 10.7.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance 

and upon receipt of a final Application for Payment, the Owner will promptly make such 
inspection and, if Owner determines that the Work has been completed in accordance with the 
terms and conditions of the Contract Documents, the entire balance will be determined to be due 
and payable to the Contractor.   
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 10.7.2  The final payment shall not become due until the Contractor submits to the Owner (1) An 

affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner's property might be responsible or encumbered (less 
amounts withheld by the Owner) have been paid or will be paid with Owner’s final payment to 
Contractor and that there are no claims, obligations or liens outstanding or unsatisfied for labor, 
services, material, equipment, taxes or other items performed, furnished or incurred for or in 
connection with the Work which will in any way affect Owner’s interests; (2) A general release 
executed by Contractor waiving, upon receipt of final payment by Contractor, all claims, except 
those claims previously made in writing to Owner and remaining unsettled at the time of final 
payment, and an agreement to indemnify, defend and hold Owner harmless from and against any 
claims made by suppliers, Subcontractors, Sub-Subcontractors or others for work or material 
provided in connection with the Project or the Work; (3) All as-built documents, operating 
manuals, warranties and other deliverables required by the Contract Documents. All guarantees 
and warranties required by the Contract Documents shall include an assignment from the 
Contractor, Subcontractors, vendors, suppliers and manufacturers to the Owner, as well as a list 
of the names, addresses and telephone numbers of all subcontractors and any other entities 
providing these guarantees or warranties. 

 
 10.7.3 Owner shall make final payment of all sums due to the Contractor 30 days after the 

completion and acceptance of the project by the Owner and Contractor's compliance with Article 
10.7.2 above.  

 
 10.7.4 The acceptance of final payment by the Contractor shall constitute a complete and 

unconditional waiver and release of any and all claims by the Contractor of whatever nature, and 
regardless whether they are then known or unknown, and a complete and unconditional release of 
the Owner and every person for whom the Owner is responsible for any and all matters related to 
the Contract or otherwise, except those claims which have been made in writing and identified by 
the Contractor as not having been settled at that time.  After final payment, Contractor shall submit 
to Owner a final lien waiver in a form prescribed by and in accordance with applicable law. 

 
 

ARTICLE 11 
CONTRACTOR’S RESPONSIBILITY FOR PROJECT SAFETY 

 
11.1 Contractor’s Responsibility for Project Safety:  Contractor’s responsibility for project safety is 
attached hereto as Exhibit B, and incorporated herein by reference. 
 
 

ARTICLE 12 
INSURANCE 

 
12.1 During the term of this Contract, Contractor shall maintain in effect at all times, and provide 
proof of such coverage to the Authority, insurance as described on the attached Exhibit A, which is 
incorporated herein by this reference.  
 
12.2 Prior to the commencement of work, Contractor shall submit certificates of insurance policies to 
the Authority for review and approval. 
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12.3 By executing this Contract, Contractor authorizes the Authority to make direct inquiry of 
Contractor’s insurer or insurance agent concerning the status of the insurance required by this 
Agreement. 
 

 
 

ARTICLE 13 
CHANGES IN THE WORK 

 
13.1 Change Orders:  This Contract may be modified or amended only in writing in the form of a 
Change Order signed by both parties.  A Change Order is a written order to the Contractor signed by the 
Owner, issued after execution of the Contract, authorizing a change in the Work or an adjustment in the 
Contract Sum or the Contract Time.  The Contract Sum and the Contract Time may be changed only by 
Change Order.  A Change Order signed by the Contractor indicates its agreement therewith. 
 
13.2 The Owner, without invalidating the Contract, may order changes in the Work within the general 
scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and the 
Contract Time being adjusted accordingly.  All such changes in the Work shall be authorized by Change 
Order, and shall be performed under the applicable conditions of the Contract Documents. 
 
13.3 The cost or credit to the Owner resulting from a change in the Work shall be determined in one or 
more of the following ways: 
 
 13.3.1 By mutual acceptance of a lump sum properly itemized and supported by sufficient 

substantiating data to permit evaluation.  Such lump sum proposals shall be supported by a 
completely detailed analysis of the proposed change subdivided into the Work of the Contractor 
and/or the Work of each Subcontractor and/or Sub-subcontractors involved in the proposed 
change, as applicable, with each such subdivision further broken down into the following elements: 

 
  13.3.1.1 Number of man-hours of labor to be performed by each trade, craft or 

classification of employee involved in the proposed change. 
 
  13.3.1.2  The hourly rate for each such trade, craft or classification of employee, including 

the appropriate wage supplement for social security, old age and unemployment 
contributions, and such other employee benefits as may be established by statute or by 
written agreement negotiated by and between organizations representing such crafts or 
trades and representatives of their employers. 

 
  13.3.1.3 The estimated quantity of each item or element of material and/or equipment 

entering into the proposed change. 
 
  13.3.1.4 The unit cost of each such item or element of material and/or equipment. 
 
  13.3.1.5 Rental of items or units of construction plant and equipment with a schedule of the 

period or periods of use of such item or unit in connection with the proposed change. 
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  13.3.1.6 Rental terms and rates for each such item or unit of construction plant and 
equipment.  Rental for equipment shall be based on the following: 

 
   13.3.1.6.1 Hourly rental rates shall be based on 80% of the applicable rates for  

equipment listed in the 'Green Book', latest edition, (published by the Associated 
Equipment Distributors, 615 West 22nd Street, Oakbrook, Illinois, 60523). 

 
   13.3.1.6.2 Hourly rental rates for equipment not listed in the 'Green Book' shall be 

based on 100% of the applicable rates for equipment listed in the 'Blue Book', latest 
edition (published by Dataquest, 1290 Ridder Park Drive, San Jose, California, 
95131). 

 
   13.3.1.6.3 Hourly rental rates determined from the 'Green Book' or 'Blue Book' 

includes all items of cost and expense to the Contractor, including, but not limited 
to, gas, oil, maintenance, repairs, insurance, and transportation to and from 
construction site. 

 
  13.3.1.7 Power and/or other utilities entering into the proposed change. 
 
  13.3.1.8 Rates and terms applicable to such power and/or other utilities. 
 
  13.3.1.9 Additional premiums, if applicable, for the extension of insurance and bond 

coverages as required herein to the proposed change. 
 
  13.3.1.10 Applicable federal, state and local taxes. 
 
  13.3.1.11 Indirect Cost and Fee computed as a percentage override applied to net cost in 

accordance with the provisions of this Article. 
 
 13.3.2 By unit prices stated in the Contract Documents or subsequently agreed upon; 
 
 13.3.3 By cost to be determined in a manner agreed upon by the parties and a mutually acceptable 

fixed or percentage fee; 
 
 13.3.4 By the method provided in Article 13.3.1.1 through 13.3.1.11. 
 
 13.3.5 The Contractor shall require that the itemized analysis of each portion of the proposed 

change to be performed by a Subcontractor and/or Sub-subcontractor be prepared by each such 
Subcontractor and/or Sub-subcontractor in accordance with the format established herein.  Copies 
of all such itemized analyses shall be appended to the Contractor's itemized analysis of the 
proposed change in the Work. 

 
 13.3.6 For purposes of calculating Indirect Cost and Fee in relation to Change Orders, the net cost 

of a proposed change in the Work shall include, and unless otherwise agreed in writing prior to the 
performance of the proposed change, shall be limited to the fair and reasonable estimated cost of 
the total of all of the individual items, elements, or components involved in proposed change in the 
Work (including adds and deducts) as set forth in Articles 13.3.1.1 through 13.3.1.11.  
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 13.3.7 For each portion of a proposed net additive change in the Work to be performed directly by 

the Contractor, the cost to Owner shall include an increment for the Indirect Cost and Fee of the 
Contractor associated with such portion of proposed change of 8% of the net cost of the Work. 

 
 13.3.8 For each portion of a proposed net additive change in the Work to be performed directly by 

a Subcontractor, in addition to an increment or increments for Subcontractor's Indirect Cost and 
profit associated therewith of 8%, the cost to the Owner shall include a supplementary increment or 
increments for Contractor's Indirect Cost and Fee associated therewith of 6% of the net cost of the 
Work. 

 
 13.3.9 In computing Indirect Cost and Fee, the percentage for Indirect Cost and Fee shall be taken 

on basic wage only.  No percentage override shall be taken on social security, old age and 
unemployment contributions, contributions to Industry funds, education, and Training Funds 
and/or similar wage supplements, contributions or benefits. 

 
13.3.10  Items, elements or components of changes in the Work or proposed changes which shall 
be classified as Indirect Cost and excluded from net cost shall include, but shall not necessarily be 
limited to: 

 
  13.3.10.1 All classifications of administrative, supervisory, and clerical personnel not 

engaged manually in the performance of the Work, including timekeepers, clerks, 
watchmen, and security personnel. 

 
  13.3.10.2 Miscellaneous expense, job burden, and/or other generalized categories of cost or 

expense. 
 
  13.3.10.3 Use of small tools. 
 
  13.3.10.4 Insurance other than insurance coverage required herein. 
 
 13.3.11  In changes in the Work involving both additions to and deductions in the Work, or any 

portion or element thereof, or the relocation or rearrangement of items, portions or elements 
thereof, or the substitution of any items, portions or elements thereof, such additions and 
deductions shall be balanced and the Contractor's Fee computed on the same basis for deductions 
as well as additions.  If at the request of the Owner a number of unrelated changes in the Work are 
set forth individually, summarized and totaled in a single Change Order for reasons of 
administrative convenience, the amount or amounts of individual deductive changes in the Work 
set forth therein shall, in any event, be balanced against the amount or amounts of individual 
additive changes in computing the Contractor's Fee for the purpose of adding and deducting. 

 
 13.3.12 If none of the methods set forth in Articles 13.3.1, .3.2 or .3.3 is agreed upon, the 

Contractor, provided it receives a written order signed by the Owner, shall promptly proceed with 
the Work involved.  The cost of such Work shall then be determined by the Owner on the basis of 
the reasonable expenditures and savings of those performing the Work attributable to the change, 
including, in the case of an increase in the Contract Sum, a reasonable allowance for the 
Contractor's Fee.  In such case, and also under Articles 13.3.3 and .3.4 above, the Contractor shall 
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keep and present, in such form as the Owner may prescribe, an itemized accounting together with 
appropriate supporting data for inclusion in a Change Order, at the end of each day, and will 
submit to the Owner: (a) daily time slips, submitted to Owner on a daily basis, showing the name 
of each worker employed on such work, the number of hours which the worker is employed 
thereon, the character of the worker’s duties, and the wages and benefits to be paid to the worker 
and on his behalf, and (b) a memorandum of the equipment used in the performance of such Work, 
together with the rental claimed therefor.  Unless otherwise provided in the Contract Documents, 
cost shall be limited to the following:  cost of materials, including sales tax and cost of delivery; 
cost of labor, including social security, old age and unemployment insurance, and fringe benefits 
required by agreement or custom; worker’s compensation insurance; bond premiums; rental value 
of equipment and machinery; and the additional costs of supervision and field office personnel 
directly attributable to the change.  Pending final determination of cost to the Owner, payments on 
account shall be made on the basis of amounts reasonably estimated by the Owner.  The amount of 
credit to be allowed by the Contractor to the Owner for any deletion or change which results in a 
net decrease in the Contract Sum will be the amount of the actual net cost as confirmed by the 
Owner and agreed to by the Owner.  When both additions and credits covering related Work or 
substitutions are involved in any one change, the allowance or credit for the Contractor's Fee shall 
be figured on the basis of the net increase, or decrease, if any, with respect to that change. 

 
13.4 Differing Site Conditions 
 
 13.4.1 The Contractor shall promptly, and before the conditions are disturbed, give a written 

notice to the Owner of (1) subsurface or latent physical conditions at the site which differ 
materially from those indicated in this Contract, or (2) unknown physical conditions at the site, of 
an unusual nature, which differ materially from those ordinarily encountered and generally 
recognized as inhering in work of the character provided for in the contract. 

 
 13.4.2 The Owner shall investigate the site conditions promptly after receiving the notice. If the 

conditions do materially so differ and cause an increase or decrease in the Contractor’s cost of, or 
the time required for, performing any part of the Work under this Contract, whether or not changed 
as a result of the conditions, the Contract Sum shall be adjusted as provided in this Article, 
provided that the Work has been ordered in writing by Owner as provided in Article 13.1 above.  
There shall be included in the adjustment to the Contract Sum under the preceding sentence a 
reasonable allowance for any extraordinary increase in Indirect Cost borne by the Contractor 
because of such additional work. 

 
13.5 Claims for Additional Cost 
 
 13.5.1 If the Contractor wishes to make a claim for an increase in the Contract Sum, Contractor 

shall give the Owner a written notice thereof within 10 days after the occurrence of the event 
giving rise to such claim except where claim is made in connection with deviations in Shop 
Drawing or Sample submittals, in which case claim shall be made in writing to the Owner 
concurrently with such submittals.  This notice shall be given by the Contractor before proceeding 
to execute the Work.  No such claim shall be valid unless so made.  Any change in the Contract 
Sum resulting from such claim shall be authorized by Change Order. 
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 13.5.2 If the Contractor claims that additional cost is involved because of, but not limited to, (1) 
any order by the Owner to stop the Work pursuant to Article 4.2 where the Contractor was not at 
fault, or (2) any deviation in Shop Drawing or Sample submittals from the requirements of the 
Contract Documents, the Contractor shall make such claim as provided in Article 13.5.1. 

 
 

ARTICLE 14 
UNCOVERING AND CORRECTION OF WORK 

 
14.1 Uncovering of Work 
 
 14.1.1 If any portion of the Work should be covered contrary to the request of the Owner, or the 

requirements specifically expressed in the Contract Documents, it must, if required in writing by 
the Owner, be uncovered for Owner’s observation and shall be replaced at the Contractor's 
expense. 

 
 14.1.2 If any other portion of the Work has been covered which the Owner has not specifically 

required to observe prior to being covered, the Owner may request to see such Work and it shall be 
uncovered by the Contractor.  If such Work is found to be in accordance with the Contract 
Documents, the cost of uncovering and replacement shall, by appropriate Change Order, be 
charged to the Owner.  If such Work is found not to be in accordance with the Contract 
Documents, the Contractor shall pay such costs unless it is found that this condition was caused by 
the Owner or a separate contractor as provided in Article 7.1, in which event the Owner shall be 
responsible for the payment of such costs. 

 
14.2 Correction of Work 
 
 14.2.1 The Contractor shall promptly correct all Work rejected by the Owner as defective or as 

failing to conform to the Contract Documents whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed.  The Contractor shall bear all 
costs of correcting such rejected Work, including compensation for the Owner’s additional services 
and the Owner’s fees made necessary thereby. 

 
 14.2.2 If, at any time after the Owner's acceptance of the fully completed Project, any of the Work 

is found not to have been provided in conformance with the Contract Documents, or, if within one 
year after such acceptance any of the Work, is otherwise found to be faulty or defective, the 
Contractor shall correct it promptly after receipt of a written notice from the Owner to do so.  The 
Contractor shall also repair or replace any part of the Work which is damaged by the defective 
condition or the remedial Work.  This obligation shall survive termination of the Contract, subject 
to the terms of any applicable statute of limitations.  The Owner shall give such notice promptly 
after discovery of the condition. 

 
 14.2.3 The Contractor shall remove from the Site all portions of the Work which are defective or 

non-conforming and which have not been corrected under Articles 5.4.1, 14.2.1 and 14.2.2, unless 
removal is waived by the Owner. 
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 14.2.4 If the Contractor fails to correct defective or non-conforming Work as provided in Articles 
5.4.1, 14.2.1 and 14.2.2, the Owner may correct it in accordance with Article 4.3. 

 
 14.2.5 If the Contractor does not proceed with the correction of such defective or non-conforming 

Work within a reasonable time fixed by written notice from the Owner, the Owner may remove it 
and may store the materials or equipment at the expense of the Contractor.  If the Contractor does 
not pay the cost of such removal and storage within 10 days thereafter, the Owner may upon 10 
additional days written notice sell such Work at auction or a private sale and shall account for the 
net proceeds thereof, after deducting all the costs that should have been borne by the Contractor.  If 
such proceeds of sale do not cover all costs which the Contractor should have borne, the difference 
shall be charged to the Contractor and an appropriate Change Order shall be issued.  If the 
payments then or thereafter due to the Contractor are not sufficient to cover such amount, the 
Contractor shall pay the difference to the Owner upon demand. 

 
 14.2.6 The Contractor shall bear the cost of making good all work of the Owner or separate 

contractors destroyed or damaged by such correction removal. 
 
 14.2.7 Nothing contained in this Article shall be construed to establish a period of limitation with 

respect to any other obligation which the Contractor might have under the Contract Documents, 
including Article 5.4 hereof.  The establishment of any time period prescribed by the terms of any 
warranty required by the Contract Documents relates only to the specific obligation of the 
Contractor to correct the Work, and has no relationship to the time within which its obligation to 
comply with the Contract Documents may be sought to be enforced, nor the time within which 
proceedings may be commenced to establish the Contractor liability with respect to Contractor’s 
obligations other than specifically to correct the Work. 

 
14.3 Acceptance of Defective or Non-Conforming Work:  If the Owner prefers to accept defective or 
non-conforming Work, Owner may do so instead of requiring its removal and correction, in which case a 
Change Order will be issued to reflect a reduction in the Contract Sum where appropriate and equitable.  
Such adjustment shall be effected whether or not final payment has been made. 
 
 

ARTICLE 15 
TERMINATION OF THE CONTRACT 

 
15.1 Termination by the Contractor:  If the Work is stopped for a period of 90 days under an order of 
any court or any public authority having jurisdiction, or as a result of an act of government, such as a 
declaration of a national emergency making materials unavailable, through no act or fault of the Contractor 
or Subcontractor or their agents or employees or any other persons performing any of the Work under a 
contract with the Contractor, then the Contractor may, upon 7 additional days written notice to the Owner, 
terminate the Contract and recover from the Owner payment for all Work executed to the termination date, 
together with reasonable demobilization costs.  The Contractor shall have no other right to terminate the 
Contract for any reason. 
 
15.2 Termination by the Owner 
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 15.2.1 If the Contractor is in default under the Contract Documents, the Owner may, without 
prejudice to any other right or remedy and upon written notice to the Contractor, terminate the 
contract.   

 
 Prior to termination of the Contract, the Owner shall give the Contractor and its surety 10 calendar 

days written notice, during which the Contractor and/or its surety may rectify the cause of the 
termination.  If rectified to the satisfaction of the Owner within said 10 days, the Owner may 
rescind its notice of termination.  If not rectified, the termination for cause shall become effective 
at the end of the 10 day notice period.  In the alternative, the Owner may postpone the effective 
date of the termination notice, at its sole discretion, if it should receive reassurances from the 
Contractor and its surety that the causes of termination will be remedied in a time and manner 
which the Owner finds acceptable.  If at any time more than 10 days after the notice of termination, 
the Owner determines that the Contractor or its surety has not or is not likely to rectify the causes 
of termination in an acceptable manner or within the time allowed, then the Owner may 
immediately terminate the Contract for cause by giving written notice to the Contractor and its 
surety.  In no event shall termination for cause terminate the obligations of the Contractor's surety 
on its payment and performance bonds. 

 
 Notice of termination, whether initial or given after a period of postponement, may be served upon 

the Contractor and the surety by mail or any other means at their last known places of business in 
South Dakota or elsewhere, by delivery to any officer or management/supervisory employee of 
either wherever they may be found, or, if no such officer, employee or place of business is known 
or can be found by reasonable inquiry within 3 days, by posting the notice at the job site.  Failure 
to accept or pick up registered or certified mail addressed to the last known address shall be 
deemed to be delivery. 

 
 Upon termination of the Contract, the Owner shall take possession of the premises and of all 

materials, tools, appliances, equipment, and other facilities on the Project, wherever stored, and 
may finish the Work by whatever method it may deem expedient.  The Contractor shall assign 
Subcontracts to the Owner or to a designated substitute contractor promptly upon request.  In such 
case the Contractor shall not be entitled to receive any further payment until the Work is finished 
and the Owner has determined its damages owing to the Contractor's default. 

 
 15.2.2 If the costs of finishing the Work, including services made necessary by the Contractor's 

default, and all other damages suffered by the Owner on account of the Contractor's default, exceed 
the unpaid balance of the Contract Sum, the Contractor shall pay the difference to the Owner, and 
this obligation for payment shall survive the termination of the Contract.  If the costs of finishing 
the Work are less than the unpaid portion of the Contract Sum, the Owner shall pay the unpaid 
balance of any amount properly owing to the Contractor for all Work executed to the date of 
termination, less actual damages.  The Owner will not be obligated to pay any further amount on 
account of Direct Cost, Indirect Cost or Fee. 

 
 15.2.3 If it should be judicially determined that the Owner improperly terminated this Contract for 

cause, then the termination shall be deemed to be a termination for the convenience of the Owner. 
 
15.3 Termination for Convenience 
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 15.3.1 The Owner may terminate this Contract at any time without cause, in whole or in part, 
upon giving the Contractor notice of such termination.  Upon such termination, the Contractor shall 
immediately cease Work and remove from the project site all of its labor forces and such of its 
materials as Owner elects not to purchase or to assume in the manner hereinafter provided.  Upon 
such termination, the Contractor shall take such steps as Owner may require to assign to the Owner 
the Contractor's interest in all Subcontracts and purchase orders designated by Owner.  After all 
such steps have been taken to Owner's satisfaction, the Contractor shall receive as full 
compensation for termination and assignment the following: 

 
 (1) All amounts then otherwise due under the terms of this Contract, 
 
 (2) Amounts due for Work performed subsequent to the latest Request for Payment through 

the date of termination, 
 
 (3) Reasonable compensation for the actual cost of demobilization incurred by the Contractor 

as a direct result of such termination.  The Contractor shall not be entitled to any 
compensation for lost profits or for any other type of contractual compensation or damage 
other than those provided by the preceding sentence.  Upon payment of the foregoing, 
Owner shall have no further obligations to Contractor of any nature. 

 
15.3.2 In no event shall termination for the convenience of the Owner terminate the obligations of 
the Contractor's surety on its payment and performance bonds. 
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EXHIBIT A 
 

TO GENERAL CONDITIONS 
 

INSURANCE REQUIREMENTS 
 

A. Minimum Insurance:  Prior to commencement of Work, Contractor will procure and maintain the 
following insurance: 

1. Commercial general liability insurance with limits not less than $5 million per occurrence. Such 
insurance shall name as additional insureds Barrick Gold Corporation, Homestake Mining Company 
of California, and the Affiliates of Barrick and Homestake and each of its and their representatives 
(the foregoing are sometimes referred to herein collectively as the “Homestake Indemnified 
Parties”); and the South Dakota Science and Technology Authority, its officers, agents, employees 
and representatives. All additional insureds coverage must include current and completed operations. 

2. Business automobile liability insurance with limits not less than $1 million per occurrence. Such 
insurance shall include coverage for owned, non-owned and hired automobiles. 

3. Professional liability coverage with limits not less than $1 million per claim.  
4. Workers compensation insurance as required by South Dakota law. 

 
B. Special Provisions Applicable to All Coverages: Self-insured retentions and/or deductibles greater than 
$50,000.00 must be declared and approved by the Authority. 
 
C. Special Provisions Applicable to the Commercial General Liability Insurance: The commercial general 
liability policy shall: 

1. Provide contractual liability coverage at least as broad as Insurance Services Office (ISO) form CG 
00 01 12 07, or its equivalent. 

2. Waive the insurer’s right of subrogation against the Homestake Indemnified Parties. 
3. State that it is primary and non-contributory and shall apply without consideration for other policies 

carried by the Homestake Indemnified Parties. 
4. Include a provision that the insurer will not raise any coverage defense based on any constitutional 

or statutory immunity of the State of South Dakota, the South Dakota Science and Technology 
Authority, or the Homestake Indemnified Parties. 

 
D. Notice of Cancellation or Material Change in Coverage/Condition:  The Contractor or Project Sponsor 
must provide 30 days’ notice of cancellation/material change, reserving the right to obtain replacement 
coverage if Contractor does not and deducting the cost from the contract total. 
 
E. Evidence of Insurance:  Prior to commencement of Work, the Contractor or Project Sponsor shall 
furnish the South Dakota Science and Technology Authority with certificates evidencing compliance with 
the insurance requirements above. Contractor agrees to provide complete, certified copies of all required 
insurance policies if requested by the Authority. 
 
F. Acceptability of Insurers:  Insurance shall be placed with insurers acceptable to the South Dakota 
Science and Technology Authority. 
 
G. Subcontractors:  Contractor shall require subcontractors to provide insurance that complies with the 
requirements stated herein. 
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EXHIBIT B 
TO GENERAL CONDITIONS 

 
 
 

ENVIRONMENT, HEALTH AND SAFETY REQUIREMENTS 
 

CONTRACTOR’S RESPONSIBILITY FOR PROJECT SAFETY 
 

1. Contractor recognizes the importance of performing the work in a safe and responsible manner so as 
to prevent damage, injury, or loss to individuals, the environment, and the work itself, including materials and 
equipment incorporated into the work or stored on-site or off-site.  Contractor assumes responsibility for 
implementing and monitoring all Environment, Safety and Health (ESH) precautions and programs related to the 
performance of the work.   
 

2. Contractor and Subcontractors shall comply with all legal and Owner-specific reporting requirements 
relating to ESH set forth in the Contract Documents.  Contractor will immediately report orally, and in writing within 
one (1) day, any ESH related injury, loss, damage, or accident arising from the work to Owner’s Representative and, 
to the extent mandated by legal requirements, to all government or quasi-government authorities having jurisdiction 
over safety-related matters involving the Project or the work.  Contractor and its Subcontractors will immediately 
report to the Owner’s Representative all non-incidental spills, and all other significant impacts to the environment 
(soil, water, air) in performance of the work.  Contractor will also immediately notify the Owner of any failure to 
comply with state and federal environmental laws, rules, and regulations. 
 

3. Contractor’s responsibility for ESH under this Article is not intended in any way to relieve 
Subcontractors and Sub-subcontractors of their own contractual and legal obligations and responsibilities. 
 
ESH Requirements and Coordination  

4. Safety and protection of the environment are of the utmost concern on this Contract. Safety in this 
context refers to the health and safety of people and the protection of the environment.  Nothing contained herein 
relieves the Contractor from complying with all applicable standards and regulations found in 29 CFR Part 1926 (the 
OSHA construction standard), 40 CFR Parts 261-265 (solid and hazardous waste management), 40 CFR Part 112 (oil 
pollution control), and ARSD 74:52:01 through 74:52:11 (storm water), as applicable.  Site specific safety 
requirements are defined in the “Contractor Safety Policy,” located at: http://sanfordlab.org/ehs/manual/22-
construction-ehs-manual-policy. MHSA compliance may be acceptable after review. 

5. The Contractor will address the safety requirements defined herein and in the Owner’s Contractor 
Safety Policy.  Contractor costs associated with the implementation of the requirements will be borne by the 
Contractor.  Safety deficiencies discovered after the award will be remedied at no cost to the Owner and may at the 
Owner’s discretion be deducted from the Contract amount.   

6. The Contractor shall have an ESH Representative (also known as Safety Officer or SO), approved by 
the Owner, present on the Project at all times when work is physically being performed.  The SO may have other 
minor duties, but the position’s primary role is to oversee safety of the worksite and work being performed by the 
Contractor, as well as that of its Subcontractors.  If shift work will be utilized, the Contractor must have a SO for each 
shift.  In the case of shift work, the Contractor will designate one SO as the lead for the project. The training 
requirements for the second SO are the same as the lead and are as follows: 
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• The SO shall have 30-hr OSHA training or equivalent, with documented experience as a SO under 
similar conditions. Underground safety experience and training (e.g. MSHA part 48) is highly 
desirable. 

• The SO shall have the authority to stop work. 
• The SO will be certified in CPR and First Aid. 
• The SO is responsible for administering the Contractor’s ESH program. 
• In addition to routine daily inspections, the SO will conduct a documented weekly ESH inspection of 

the work site. 
• The SO will escort the Owner’s ESH staff on a monthly ESH inspection, conducted by the Owner’s 

ESH staff. 
• The SO must be trained with respect to 40 CFR Part 112 (oil pollution prevention), 40 CFR Part 261-

270 (solid and hazardous waste management), and ARSD 74:52:01 through 74:52:11 (storm water), if 
applicable. 

• The Contractor will supply a weekly ESH report to the Owner, detailing any ESH related items, 
including OSHA recordable injuries, first aid cases, environmental releases, near misses, and a copy 
of the weekly ESH inspection. 

7. The Contractor shall have on site at all times when work is being performed at least one individual 
certified in CPR and First Aid in addition to the SO. 

8. The Contractor, if performing work underground, must have an individual trained and qualified as a 
Guide for each area that the contractor will be working. The Guide must be onsite with the workers at all times that 
workers are underground. 

9. The Contractor must have a documented Site Specific Contractor Environment, Health and Safety 
Program (CEHSP) in place and accepted by the Owner before work will be authorized to start.  This program must be 
consistent with the requirements in the Owner’s Contractor Safety Policy.  This plan shall: 

• Incorporate the requirements identified in the Contractor Safety Policy.    
• Include an Area Hazards Analysis. 
• Contain a Job Hazard Analysis (JHA) for each definable work element. 

The CEHSP will be based on the hazards inherent to the Means and Methods adopted by the Contractor and its 
associated work environment.  The scope of work will dictate the required program elements for this Contract. The 
following are examples of program elements that the Contractor may include in its CEHSP: 

• Electrical Safety 
• Fall Protection 
• Personal Protective Equipment (PPE)  
• Control of Hazardous Energy (Lock Out/ Tag Out) 
• Confined Space 
• Hotwork (Grinding and Burning) 
• Hoisting and Rigging 
• Hearing Conservation (Includes Industrial Hygiene Monitoring and Medical Baselines, if appropriate) 
• Respiratory Protection (Includes Industrial Hygiene Monitoring and Medical Baselines, if 

appropriate) 
• Emergency Response 
• Fire Protection and Prevention (Contractor must provide its own extinguishers) 
• Blood Borne Pathogens 

42 2020-10



• Hazardous Communications 
• Machine Safeguarding 
• Powered Industrial Trucks 
• Industrial Hygiene 
• Material Handling 
• Spill Prevention, Control, and Countermeasures (Contractor to provide all associated equipment) 
• Storm Water Management 
• Solid and Hazardous Waste Management 
• Air Pollution Control 
• Scaffolding 

If the Contractor chooses to adopt one or more specific elements of the Owner’s ESH program, it must adopt that 
element in its entirety. 

10. The Contractor is expected to follow a Work Planning and Controls process that is aligned with the 
Owner (See SURF website ESH Manual at http://sanfordlab.org/node/3402). The Work Planning and Controls 
process must be conducted and documented prior to the start of work. The Work Planning and Controls process 
follows these steps and is documented in the form of a Job Hazards Analysis (JHA): 

• Define the scope of the work. 
• Analyze hazards in a step by step fashion. 
• Develop and implement hazard controls and regulatory compliance. 
• Perform the work and monitor the effectiveness of the hazard controls. 
• Provide feedback to improve the process (e.g. routine workplace inspections, auditing compliance 

during work performance, job briefing postings, lessons learned, etc.). 

A JHA, acceptable to the Owner, must be completed and reviewed with the individual expected to perform the work 
prior to work starting on a specified task.  The SO is expected to review all JHAs.  Copies of JHAs must be present at 
the location where work is being performed and accessible to the individuals performing the work and to Owner 
representatives. 

11. The Contractor will conduct a crew work planning meeting (tailgate/toolbox talk), including, when 
necessary, Subcontractor employees, prior to the beginning of each shift.  This talk will include the plan of work for 
the day, a review of hazards and potential regulatory issues, and the review of applicable JHAs. 

12. The Contractor is responsible for identifying the need for Qualified and/or Competent Persons for 
specific tasks as defined in 29 CFR 1926. 

13. Contractor shall provide all common Personal Protective Equipment (PPE) required for the work 
(hard hats, safety toe boots, safety glasses and fall arrest with suspension trauma safety straps) unless otherwise stated 
in the Scope of Work Contractor included in its bid a separate line item for any PPE unique to the scope.  Owner shall 
notify the Contractor in the Notice to Proceed of its intent to reduce the contract value if Owner elects to provide this 
PPE.   

Unique PPE required for any underground work at a minimum includes: 

• W65 Self Rescuers (must be maintained according to MSHA requirements) (always required when 
working underground) 

• Gas Tester(s) (M40M or equivalent) (will be required for all underground work) 
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• Cap lamps are required  

14. The Contractor is responsible for screening all Subcontractors with respect to safety and to adopt a 
safety selection process consistent with requirements defined herein.  In addition, Contractor is responsible for 
flowing down all ESH requirements of the Contract to its Subcontractors, including monitoring and enforcing 
compliance. 

15. The Contractor is responsible for assuring that all Contractor employee safety training is completed in 
compliance with Owner guidelines, policies and associated regulations.  The following training is required for all 
Contractor personnel before they start work:  

• Documented compliance with OSHA 1910 and 1926 along with training requirements as applicable. 
(Note that current MSHA training certification may also be acceptable.) 

• Site Specific and the Sanford Underground Research Facility (SURF) Surface and/or Underground 
Orientation Training, provided by SURF  

• Any other training requirements identified by the Contractor in its CEHSP or by the Owner and 
communicated to the Contractor, during the bid process and Site Specific ESH Program review.   

16. If the Owner perceives the Contractor has created or it or its employees are exposed to an imminent 
danger, unacceptable risk or a non-compliance situation, the Owner will suspend work until safe conditions are re-
established.  Such work stoppages will be at the expense of the Contractor and will not add time to the completion 
date of the Contract.  

17. In the event of an incident, Contractor will notify Owner immediately and never later than the end of 
shift. Contractor shall conduct an incident investigation in accordance with the Owner’s policies. The investigation 
will include preparing a written report summarizing the results of the investigation, corrective actions taken to prevent 
a reoccurrence, and any lessons learned.  The Owner may at its discretion participate in and facilitate the incident 
investigation.  Time and expense incurred by Contractor performing an incident investigation will be at the 
Contractor’s expense. 

18. The Contractor may with the Owners written permission operate SURF owned equipment, the 
Incidental Operator must first meet SDSTA requirements for operation of said equipment. The Contractor shall 
regularly inspect, test, and calibrate as necessary all equipment, machinery, tools, or other items furnished by the 
Owner that are employed in Contractor’s work. Contractor shall take reasonable precautions to avoid damage to 
facility structures and utilities. If apparent defects are found in Owner-provided materials or equipment, defective 
equipment shall be taken out of service and Contractor shall promptly notify Owner of such defect(s) in writing.  
Contractor provided equipment shall be inspected and maintained prior to arriving on-site and before each use. Failure 
of Contractor provided equipment shall not be entitled to any compensation for downtime or delays or schedule 
extensions. 

19. The Contractor shall manage all waste in performance of the work in compliance with Owner’s 
Policies and Procedures and state and federal law.  Further, the Contractor shall minimize the generation of all wastes 
and hazardous substances.  All disposal and clean-up cost of spills of hazardous substances and non-hazardous 
debris/waste generated by the Contractor in the performance of the work will be at the expense of the Contractor. 

20. Flammables (defined in 30 CFR Part §57.4460   Storage of flammable liquids underground.) are not 
allowed underground. Flammables used on the surface are to be stored in engineered flammable cabinets or in 
containers with a minimum 1-hour fire resistance.  

• Combustibles in the underground work areas shall be managed as per 30 CFR Part 57.4104 -
57.4531; as applicable. 
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21. All chemicals to be used at the Owner’s facility must be approved by the Owner and Safety Data 
Sheets (SDS) must be maintained by the Contractor and be readily available to workers on site.  

22. Tier 4 engines are required on the Owner’s site for underground use.  Lower Tier equipment may be 
allowed on site but only with Owner’s permission.  All underground diesel equipment must be approved by the 
Owner prior to usage.  An equipment list with associated Tier designations and fuel types was provided to the Owner 
in the bid package.  

23. Smoking, use of tobacco products, alcohol, controlled substance or weapons are not allowed within 
the boundaries of the Owner’s facility. All property owned and operated by the SDSTA is designated as tobacco-free. 
This applies to all areas of the surface and the underground. The Contractor shall manage and maintain a drug and 
alcohol policy that aligns with that of the Owner’s written policy and procedures. ESH department review of this 
document may be required. 

24. Contractor acknowledges that periodic evacuation drills and exercises are required by Owner to 
validate the adequacy and effectiveness of Owner’s Emergency Response Plan.  Contractor also recognizes that such 
drills and exercises enhance its employees’ understanding of Owner’s Emergency Response Plan. Contractor agrees 
to participate in quarterly evacuation drills, which may or may not be scheduled in advance, during the term of this 
Contract.  It is understood that Contractor will not be entitled to any additional compensation for participating in these 
evacuation drills or exercises. 
 

25. Contractor agrees to assess whether Contractor’s employees have the physical, mental, and emotional 
capacity to perform assigned tasks competently, and in a manner that does not unreasonably threaten safety, health, or 
property, including participation in emergency procedures applicable to Contractor’s work location.   
 

26. Owner reserves the right to restrict or deny access of any Contractor employee to the work location. 

27. Contractor shall report the hours worked on site by Contractor’s employees on a monthly basis to 
ESH Safety Coordinator Michelle Andresen (mandresen@sanfordlab.org) and to the SDSTA Representative named in 
the Contract.  Hours should be emailed to both Ms. Andresen and the SDSTA Representative no later than the 3rd day 
of the month for hours worked the previous month. 
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EXHIBIT C 
TO GENERAL CONDITIONS 

 
 

 
SCOPE OF WORK 

 
Description of project that construction services are required: 

 
The work includes: Installation of 2549 feet of 8” PVC & steel potable water line and 950 feet of 6” PVC 
Industrial water line, along with four fire hydrants, one 6” water meter and concrete pit, asphalt/concrete 
removal and replacement of 357 tons of class E asphalt patch and incidental related work and all 
appurtenances according to the accompanying set of engineered drawings and specifications. 
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EXHIBIT D 
TO GENERAL CONDITIONS 

 
 

CONTRACTOR’S PROPOSAL 
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South Dakota Science and Technology Authority
Installation of Potable & Industrial Water Lines at Ross Complex

Request for Qualification 
March 31, 2020
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March 31, 2020

SD Science and Technology Authority 
630 East Summit Street
Lead, SD 57754

Subject: Installation of Potable & Industrial Water Lines at Ross Complex RFP #2020-10

Dear Michele, 

We are pleased to submit our proposal for the Installation of Potable and Industrial Water Lines at Ross Complex.  We 
understand the importance of this project. The RCS team has the experience needed to complete the project and work 
with South Dakota Science and Technology Authority. We believe RCS Construction is the right partner because we have 1) 
The Right People 2) A Proven Process and 3) A Track Record of Delivering Remarkable Results on projects similar to the 
Installation of Potable & Industrial Water Lines at Ross Complex. 

Expertise - RCS Construction’s approach to accomplishing the scope begins with our team of highly qualified professionals 
that will provide superior, quality service to this project. As you examine our proposal, we believe you will find that our team 
provides outstanding value in our knowledge pertaining to the Installation of Potable and Industrial Water Lines at Ross 
Complex. RCS will provide the administration and safety over-site to ensure this project is on schedule and performed in a 
safe environment.

Our teams’ experience and underlying philosophies serve as the source of our value. This project represents what we do “all 
day, every day” and we are excited to work with SDSTA to produce not only a fully optimized project, but a highly enjoyable 
and productive project experience. Some of the benefits our team provides include:

Strong Project Management, Local Knowledge, and Quality Control - RCS will provide the South Dakota Science and 
Technology Authority a local level of technical expertise to handle any and all future potable and industrial water lines at 
Ross Complex. We are very familiar with the Ross Complex and have a great understanding of the updates/retrofits being 
pursued by SDSTA.  

RCS has a great working relationship with SDSTA and will  ensure all your current and future needs are met with the 
expectation of quality service every time.  

Availability and Experience  - Our project team is available to begin work immediately and have the resources and experience 
to complete this project in a timely and cost-effective manner. We are committed to be responsive to your needs as the 
project proceeds. 

In summary, you will find that RCS is an exceptionally well-qualified team of professionals and would like to work with SDSTA 
to construct this important project. 

Thank you for your consideration. We look forward to exceeding the SDSTA expectations.

Sincerely,
The RCS Construction, Inc. 

RC Scull    
President, RCS Construction, Inc.  

RCS Construction | 1314 Fountain Plaza Drive | Rapid City, SD | (605) 342-3787 | www.rcsconst.com

RC Scull

50 2020-10
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Qualifications of the firm and the specific individuals who will be assigned to the work.

Year Established
RCS Construction was established in January 1992. 

Key Personnel who will be Assigned to the Project
The strength of RCS Construction is built on the expertise and character of our team members. These professionals have been 
specifically selected not only for their experience, innovation and professional credentials, but also for their personality traits 
and past experience building success. The individuals presented herein represent the ideal combination of characteristics to 
maximize the benefits of the project. 

The highest level of experience and knowledge. Each team member has “been there, done that” and will provide the 
SDSTA with the benefits of decades of industry specific experience and technical expertise through preconstruction and 
commissioning. 

Positive personalities to excel in the collaborative team environment. Individuals with enthusiastic and positive 
personalities build trust among all team members and serve as catalysts for highly effective and productive communications.

Highly efficient, highly productive. The RCS team leaders are professionals who thrive on getting things done. Our team 
will establish and promote a culture of efficiency for the entire group. The list below represents our key personnel and their 
titles. 

RC Scull, President of RCS Construction
Evan Walterman, Project Manager

Perry Van De Steeg, General Superintendent 
Wes Hall, Project Superintendent

Derek Nisly, Safety Manager
Lance Hubbard, Onsite Safety Manager

In addition to the individuals highlighted, many others will serve important roles on the RCS team. Our extended team of 
estimators, schedulers, accountants, record keepers, procurement specialists, project specialists and others will all work to 
contribute to the project.

We Strive to Build a Brighter Future
We are faced with countless daily challenges in pursuit of excellence. RCS shares in this commitment and pursuit. The SDSTA 
is faced with daily challenges and demands the highest standard of quality and communication. Our team responds with a 
commitment to collaboration, a high level of expertise, and a strong sense of responsibility.

Collaboration to Maximize Value
RCS is a proven team with significant experience in designing, planning, servicing, and completing projects. Over 60% of 
our work is delivered under a collaborative approach coupling design and construction to drive value for our clients. We 
understand when an owner brings our team on board early in the process, it is our responsibility to add and create value for 
the entire team, finding ways to save time and money.

Preconstruction Services
RCS is committed to listening, planning, and executing our client’s goals. We believe a successful construction project is 
the result of a well-planned, budgeted, and organized pre-construction plan. With RCS Constructions’ approach to pre-
construction services, we are committed to making decisions with both the project’s and client’s best interests in mind. This 
helps ensure we perform in a way that meets our client’s requirements and exceeds expectations for a greater level of client 
satisfaction. Our clients and their communities have benefited from the power of pre-construction. 

POWER
of Pre-construction

We believe a successful construction project is the 
result of a well-planned, budgeted, and organized

pre-construction plan. 
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RAPID CIT Y HEALTH CENTER | HHSI02-19-R-0017
FACTOR 2 - PAGE 11

FACTOR 2
MANAGEMENT ORGANIZATION

Once we have reached this stage, we will have planned out a road map for the unique challenges of the 
Rapid City Health Center through the collaborative preconstruction phase. For this project, we anticipate 
having team-based solutions regarding logistics, phasing, minimizing disruption to the occupied site, others?

BUDGET MANAGEMENT
Throughout the project our team will continue to update and manage the GMP. We continually track project 
changes for review at each owner’s meeting as well update the overall budget at least once a month and at 
all major project milestones. This constant updating allows our entire to team to make good decisions based 
on the condition and status of the project GMP. 

COMMUNICATION
We promote open communication through weekly O/A/C meetings, weekly 
contractor meetings and pre-installation meetings. O/A/C meetings 
continue the flow of information and provide a good forum for making 
decisions and maintaining the pace of the project. Mandatory weekly 
contractor meetings review all aspects of the project from submittals, 
RFIs, design changes, safety, and schedule, coordinate the upcoming 
project activities and highlight areas of concern that may require 
additional coordination. Pre-installation meetings discuss, in detail, 
certain scopes of work prior to their start. All of these meetings help 
reinforce quality expectations, address any access needs concerns 
before work begins and ultimately save time, money and effort. At each meeting we will cover, in detail, 
work to be performed over the next two to four weeks, potential impacts to the schedule, major project 
milestones that may need to be targeted, trade partner manpower and coordination. 

Our team will actively manage the document processes of construction including RFIs, submittals, design 
changes, ASIs, etc and track each item separately. One key to the success of this project will be to proactively 
manage the submittal and procurement process so work onsite can be maintained throughout. This process 
governs our ability to start certain phases of the work, especially exterior improvements.

SAFETY
Our team believes safety is much more than a plan, a program 
or requirement. It is simply our ethical responsibility and 
the way we do business. Our project team, made up of our 
on-site superintendent, safety representative, and project 
management staff is dedicated to overseeing the risk-
management program. Our superintendent will lead the 
safety effort and our safety director will remain involved in the 
day-to-day operations to ensure all parties involved are clear 
with their safety responsibilities. 

Each of our project management staff attends 10 hours of 
OSHA training annually, and project site superintendents are 
required to complete 30 hours annually. Every project we 
oversee has a project and site-specific safety plan, and we 
employ mandatory pre-employment drug screening and 
safety audits and inspections to ensure the plan is effective 
throughout the course of the project.

OPEN LINES OF COMMUNIC ATION

Communication
We promote open communication through weekly O/A/C meetings, weekly contractor meetings, and 
pre-installation meetings. O/A/C meetings continue the flow of information and    
provide a good forum for making decisions and maintaining the pace of the    
project. Mandatory weekly contractor meetings review all aspects of the project, including 
submittals, RFIs, design changes, safety, schedule, and highlight areas of concern that may 
require additional coordination. Pre-installation meetings discuss, in detail, certain scopes of 
work prior to their start. All of these meetings help reinforce quality expectations, address 
any access concerns before work begins and ultimately save time, money, and effort. At 
each meeting we will cover, in detail, work to be performed over the next two to four 
weeks, potential impacts to the schedule, major project milestones that may need to 
be targeted, trade partner manpower and coordination. 

Our team will actively manage the document process of construction including RFIs, 
submittals, design changes, ASIs, etc. and track each item separately. One key to the 
success of any project will be to pro-actively manage the submittal and procurement 
process so onsite work can be maintained throughout the construction.

Schedule & Logistics
During the scheduling process we will work closely with SDSTA to develop a schedule acceptable to all parties. For your 
project our team will develop and maintain a detailed construction schedule. Our team’s ability to maintain the project 
progress schedule, adjust to potential field and coordination issues, and address changes during the project, will relate 
directly to our schedule accuracy.

The Timing is Right
We recognize the critical importance the project team has in insuring a successful construction project. The SDSTA would 
have the project managers full attention. For this reason, extensive efforts are made to properly staff projects with personnel 
who we consider the best fit and most capable in meeting both the Owner’s and project requirements.

We currently have our top team available for this project, so the timing for us could not be better. 
Our proposed team’s expertise and track record in completing projects like this is second to none. We are ready to hit the 
ground running for the Installation of Potable and Industrial Water Lines at Ross Complex.
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Constructability Review from a Utility Contractor’s Perspective
Our evaluation of the design for the installation of the potable and industrial water lines at Ross Complex is based on the 
understanding that the practicality of construction is interrelated to safety, quality, schedule, and cost. With the RCS team, 
SDSTA will benefit from the experience of individuals who have spent their careers engaged in the construction of sewer 
and water utilities, water booster stations, and waste water treatment facilities. Each aspect of the project will be subject to 
review from consideration of issues such as site access, material delivery, storage and staging logistics, employees parking, 
and site safety.  

A sample of constructability review considerations for this project includes:
• Construction Limits: This will have an impact on how the project is scheduled and constructed.
• Truck and Traffic Patterns: These can affect efficiency and safety.
• Excavation: Using trench boxes 100% of the time will provide protection to the public, minimize disruption to other 

trades, and keep our employees safe.
• Bore: The most difficult part of this project will require a great deal of coordination with SDSTA, Kiewit, and Fermi, and 

all other trades in the area to get this done safely.
• Tie-ins and Interface: Connecting to an existing system is always something that needs to be analyzed and re-analyzed 

until all parties are comfortable with the plan.

Constructability reviews for this project will be performed on a continual process enabled by open communication from all 
parties on the entire team.

Approach
RCS understands the complexity and coordination required to construct a project of this magnitude within the busy Ross 
Yard. In just the past year, we have worked for several of the entities that will be directly coordinated with to construct this 
project. Currently, we are working with KAJV completing sitework, concrete and general trades work throughout the facility 
as a part of the 1A Pre-Excavation Phase. Last spring, we worked with FERMI to install the Oro Hondo VFD E-House. We are 
currently are in negotiations on a $7 million dollar overhaul to the Ross Brakes, Clutches and Hoists in the Ross Hoist building. 
As a result, the RCS project team has not only knowledge of the site and operations, but also good working relationships 
with the construction teams of the two entities that this project will impact. We understand that significant planning and 
coordination will be required throughout the project to ensure it can be delivered successfully while minimizing impact to 
current work operations within the facility. Wes Hall will be the on-site superintendent – bringing over 20 years of utility 
experience to ensure the project is built safely and at a high level of quality. Perry Van De Steeg – RCS General Superintendent 
will be involved with weekly coordination and planning, providing over 25 years of experience to work through any problems 
or issues that may arise. 

Bore
RCS Construction will utilize an experienced team to complete the bore under the Ross Head Frame. Wes Hall has successfully 
completed 25 miles of pipe bursting on the Ellsworth Airforce Base between 2003 – 2009 in addition to numerous bores. 
Basil Wagner will operate the boring machine and lead the boring operations providing oversite and coordination of this 
bore. Basil has successfully completed 300 bores over a span of 15 years all over the state since 2004. RCS recently bored 
a 24” diameter, 63-foot-long steel casing under Hwy 14A as a part of the TIF No. 10 project which carries storm water from 
the parking garage under the newly constructed DoubleTree hotel, part of the Cadillac Jack’s Casino. Our estimators, Wes, 
and Basil met to review the conditions and came up with the game plan to successfully complete your challenging bore.  
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Past Performance with respect to cost control, quality of work, and compliance with performance schedules.

Approach to Quality Assurance
RCS Construction understands the quality of the project remains long after the project is over. We take pride in our work and 
know our reputation rests in the quality of the finished project.

Our project plan includes implementation of a comprehensive Quality Control Plan (QCP), not only through review and 
inspection of all design documents and construction activities, but also through development of a culture of quality within 
all work activities on the jobsite. Our QCP will ensure that all construction activities and the finished work comply with 
the design and reflect the highest level of workmanship. Our experience has proven that a successful Quality Control Plan 
requires:

• Management support from the highest level
• Collaboration in the QCP development
• Clear delineation of QA/QC responsibility and establishment of accountability
• Early focus during preconstruction
• Immediate attention to any quality related issues
• A culture of quality throughout all stakeholders for the duration of the project
• The commitment of each trade subcontractor to provide quality work

Effective Quality Control begins long before the first construction activity takes place. Communicating, understanding, and
evaluating the requirements, desires and expectations of project stakeholders with respect to Quality Control during the 
preconstruction phases will set the stage for the successful execution thereof during construction. 

During construction, Quality Control includes monitoring, testing and inspection to confirm compliance or exceeding of
requirements of the QCP and design documents. These activities are most visibly evident on the jobsite but may include
responsibilities off the project site such as fabrication shop audits, warehouse or store-room inspections or visits to other
locations as deemed necessary.

The most effective Quality Control during construction is derived from solid construction planning and practice. The abilities 
of RCS Construction in effective subcontractor management results from our experiences as a self-performing contractor. 
During day-to-day observation and our expectation of “doing the right thing” of each subcontractor, we are in effect ensuring 
that each is taking the steps we would normally take to ensure a high-quality final product.

Project Controls, Systems and Optimization
RCS Construction understands the importance of accurate estimating and cost control throughout the project duration.
Such cost certainty starts with effective estimating. Our team includes full-time estimators dedicated to producing accurate 
cost analyses, with hundreds of such projects estimated. The estimates are generated using a dataset of cost and man hours 
that is continuously updated based on real-time feedback from our ongoing direct operations on construction projects.
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Subcontractors
For all the construction we do, we rely on quality subcontractors who have worked with us for many years to help 
us complete projects either on time or ahead of schedule and within budget, often with our choice and ability 
to pass cost savings on to the Client. Our clients know we always make an effort to tap into local subcontractors, 
vendors and suppliers to put money back into the people and local economy in communities where we are 
working. We have developed a “Local Participation Plan” that includes a database of local subcontractors that has 
been accumulated over many years and added to per specific project needs by utilizing local newspapers, both 
our Client’s website, and multiple plan rooms. 

We prefer to work with local subcontractors due to their local ownership and vested interest in the project. Not 
only do the construction dollars stay in the area, but the service and response time is usually better from someone 
closer to the project and a member of the community. 

RCS Construction’s subcontractor qualification process is designed to evaluate a prospective subcontractors 
approach to quality, financial stability and track record for success. We desire to work with those subcontracts who 
share a similar passion for exceptional quality and superior craftsmanship. Both vendors and subcontractors will 
be selected on the basis of experience, references, financial stability, quality of work, quality personnel, projected 
workload, claim and litigation history, as well as bonding capabilities. 

RCS Construction plans on working with Wolff’s Plumbing and Heating, performing interior plumbing work and 
Sacrison Paving, performing asphalt patching on the Installation of Potable and Industrial Water Lines at Ross 
Complex. 

Wolff’s Plumbing and Heating
Wolff’s Plumbing and Heating is owned by Greg Hartman, Scott Hartman, Dan Hartman and Ben Arambel. The company 
has been in business since 1946. Irvin Hartman worked for the previous owners until he purchased the business with his 
son’s , Greg and Scott, and eventually Dan and Ben. Wolff’s Plumbing and Heating is experienced in all aspects of plumbing, 
heating, ventilation, and air conditioning. 

Among our 37 employees we carry many years of experience in commercial, residential, and service applications. Wolff’s 
Plumbing and Heating won the Construction Industry Center’s Master Crafsmanship Award for their work on the Davis 
Campus at the Sanford Lab, as well as the Black Hills State University Central Plant Upgrades. 

Wolff’s Plumbing and Heating prides itself on quality finished projects and excellent 
customer service throughout the building process. We appreciate every one of our 
customers and enjoy helping in any way we can. We are a family owned business 
that values our employees and their families. 
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INSTALLATION OF POTABLE & INDUSTRIAL WATER LINES AT ROSS COMPLEX
RFP #2020-10

WORKERS COMPENSATION RATING
YEAR MOD WORKER’S COMPENSATION
2019
2018
2017
2016
2015

0.79
0.88
0.85
0.97
0.94

0.84 3 Year Average

0.89 5 Year Average

Safety
RCS Construction is highly committed to the safety and well-being of our workforce including subcontractors and the clients 
we serve. Our 2019 EMR is 0.79 and our 5 year average EMR is 0.84 which is well below the construction standard of 1.2. 

Our team believes safety is much more than a plan, a program, or requirement. It is simply our ethical responsibility and the 
way we do business. Our project team, made up of our on-site superintendent, safety manager, and project management 
staff is dedicated to overseeing the risk management program. Our superintendent will lead the safety effort and our safety 
manager, Lance Hubbard, will remain involved in the day-to-day operations to ensure all parties involved are clear with their 
safety responsibilities. 

Each of our project management staff have at least the 10 hour OSHA training, and project superintendents all have the 30 
hour OSHA training, and in addition to the 10 and 30 hour OSHA training all of our project staff, superintendents, and field 
staff are required to complete annual OSHA training seminars that are job specific. Every project we oversee has a project 
and site-specific safety plan, and we employ mandatory pre-employment drug screening, new hire safety orientations, 
weekly tool box safety talks, weekly project safety inspections, and full monthly safety audits. In addition, to our full time 
safety manager, we hire a 3rd party safety consultant to evaluate all of our projects monthly to ensure the plan is effective 
throughout the course of a project.

We have raised the bar for numerous companies’ safety programs. With that said, it is mandatory for each trade partner 
to submit their company safety program and conduct weekly tool box safety meetings. On projects over one million, new 
employee orientations will be mandatory for all construction workers on the project site. The orientation will provide a basic 
assurance that all construction staff is aware of job site specific rules and guidelines essential to jobsite safety.

During construction, our onsite safety manager, Lance Hubbard, will be onsite everyday for two to three hours conducting 
regular safety inspections and monitoring the tasks at hand. Safety manager, Derek Nisly, will perform a weekly safety 
inspection as a second set of eyes. Immediate action will be taken for any deficiencies noticed. All deficiencies are documented 
and sent to the trade partner’s site superintendent and project manager to ensure compliance is maintained.

365 DAYS NO LOST TIME PARTY 
62 2020-10



Bob Scull
RCS Construction

RC Scull
RCS Construction
Josiah Scull

RCS Construction
Bob Conway

RCS Construction

Organizational Chart for Preconstruction and Construction Phases

EXECUTIVE COMMITTEE

Evan Walterman
RCS Construction

PROJECT MANAGER

Perry Van De Steeg
RCS Construction

GENERAL SUPERINTENDENT

Wes Hall
RCS Construction

PROJECT SUPERINTENDENT

James McDaniel
RCS Construction

LEAD MAN
Various

TRADE SUPERINTENDENTS

Derek Nisly
RCS Construction

SAFETY MANAGER

Lance Hubbard
RCS Construction

ONSITE SAFETY
MANAGERAccounting Department

RCS Construction

ACCOUNTING

Bob Scull
RCS Construction

CLIENT SATISFACTION

INSTALLATION OF POTABLE & INDUSTRIAL WATER LINES AT ROSS COMPLEX
RFP #2020-10 63 2020-10



RCS Construction | 1314 Fountain Plaza Drive | Rapid City, SD | (605) 342-3787 | www.rcsconst.com

RC SCULL
President (Partner)
PROFESSIONAL EXPERIENCE

EDUCATION

NOTABLE PROJECTS

RCS Construction, Inc., 2013-Present
• 20% Stock Ownership
• Responsible for overseeing all aspects of projects while in 

progress
• Responsible for providing all closeout documentation at 

the end of the project

SDSM&T Master’s in Construction Management
SDSM&T Bachelor’s Degree in Civil Engineering

Gillette, WY Digester Tank - Gillette, WY
2019 | $475K | City of Gillette

Willow Street - Rapid City, SD
2018 | $2.5M | City of Rapid City

Meadowbrook School Drainage Imp - Rapid City, SD
2018 | $917K | City of Rapid City Area Schools, 51-4

Summerset WWTP Effluent Filter & SBR Enclosure - 
Summerset, SD
2017-2018 | $2.2M | City of Summerset

East Idaho Street - Rapid City, SD
2017-2018 | $4.6M | City of Rapid City

Water Treatment Facility & Distribution System 
Improvements - Edgemont, SD
2017 | $1.4M | City of Edgemont

Baldwin Street Reconstruction - Rapid City, SD
2016-2017 | $4.3M | City of Rapid City

TRAINING/ACTIVITIES
City of Rapid City Class A Contractor License
City of Rapid City Contractor Sewer & Water License
Rapid City Trenching Board - Past President 
SD AGC Heavy Highway/Utility Chapter  - Vice President
AGC Rapid City Municipal Utilities Committee - Past President
Leadership Rapid City Graduate-2016
Dale Carnegie Training 
Topcon Grade Control Level 1 Certified
ASHE Certification: Certified Health Care Physical 
Environment Worker
American Red Cross First Aid/CPR
30 Hour OSHA

WORK HISTORY
Baker Hughes, North Dakota
Directional Driller, 2011-2013

RCS Construction, Inc., Rapid City, SD
Part-time Project Manager, Estimator, Equipment Operator, 
and Laborer, 2000-2011

Maple Avenue and Nevada Street - Rapid City, SD
2016 | $1.3M | City of Rapid City

Box Elder Northern Lights Water Storage - Box Elder, SD
2015-2016 | $2.1M | City of Box Elder

S. Middle School Storm Sewer Relocation - Box Elder, SD
2015-2016 | $593K | Rapid City Area School District 51-4

East Signal Drive Reconstruction - Rapid City, SD
2015 | $2.7M | City of Rapid City

SDSM&T Water Infiltration - Rapid City, SD
2015 | $242K | Office of the State Engineer 

Oglala Sioux Rural Water Supply System - Pine Ridge, SD
2015 | $1.5M | Oglala Sioux Tribe

Twilight Drive & Anderson Road - Rapid City, SD
2014-2015 | $2.0M | City of Rapid City

Porcupine School Repairs - Porcupine, SD
2013 | $976K | Porcupine School  Board 
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PERRY VAN DE STEEG
General Superintendent (Partner)
PROFESSIONAL EXPERIENCE

NOTABLE PROJECTS

RCS Construction, Inc., 1996-Present
• 12% Stock Ownership
• In charge of running underground utilities and dirt work 

projects. Arranging schedules, organizing crews, reading 
plans and grades. Able to operate trackhoe, dozer, front-
end loader, compacting roller, bobcat and other heavy 
equipment, installation of sewer, water and storm sewer 
pipe.

Jackson Boulevard - Spearfish, SD
2019-In Progress | $3.89M

Reservoir Road Trunk Sewer Extension - Rapid City, SD
2018 | $2.2M

East Idaho Street - Rapid City, SD
2017-2018 | $4.6M

Tilford Rest Area Removal - Tilford, SD
2017 | $112K

Deadwood TIF No. 10 - Deadwood, SD
2016-2017 | $2.8M

BHSU Pangburn Hall Demo - Spearfish, SD
2016 | $153K

Baldwin Street Reconstruction - Rapid City, SD
2016-2017 | $4.3M

East Signal Drive & Crescent Drive - Rapid City, SD
2015 | $2.6M

TRAINING/CERTIFICATIONS
City of Rapid City -Sewer & Water Contractor License
State of South Dakota-Sewer & Water Plumbing 
Contractor License
30 Hour Osha Training 
Topcon Grade Control Level 1 Certified
MSHA Training
American Red Cross First Aid/CPR

WORK HISTORY
Morris, Inc., Rapid City, SD
Department Manager, 1991-1996

Twilight Dr & Anderson Rd Water Main Extension - Rapid City, 
SD
2014 | $2M

Parkview ASA Softball Fields - Rapid City, SD
2013-2014 | $1.4M

Silver Street Area Improvements - Rapid City, SD
2013 | $1M

Canyon Lake Drive Reconstruction - Rapid City, SD
2011-2012 | $9M

Oak Avenue - Rapid City, SD
2013-2014 | $1.8M

Roosevelt Park Phase 3 - Rapid City, SD
2008-2009 | $501K

EDUCATION
Eastern Montana College
Black Hills State University
Special Interests: Business Administration
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EVAN WALTERMAN
Project Manager/Estimator 

PROFESSIONAL EXPERIENCE

EDUCATION

NOTABLE PROJECTS

RCS Construction, Inc., 2017-Present

SDSU Bachelor’s Degree in Construction Management

TRAINING/ACTIVITIES
DOT Erosion & Sediment License
SD Sewer & Water Installer License
CPR/AED
OSHA 30 Hour
Topcon Grade Control Level 1 Certified 
President of the A.G.C. Young Constructors 

WORK HISTORY
Lind-Exco Inc., Rapid City, SD
Project Manager/Estimator, 2015-2017

Daktronics, Brookings, SD
Student Project Manager, 2014-2015

KAJV Pre Excavation 1A - Lead, SD
2019-In Progress | $1.56M

Pine Ridge Lift Station - Pine Ridge, SD
2019-In Progress | $1.31M

Jackson Boulevard - Spearfish, SD
2019-In Progress | $3.89M

Spearfish WWTP - Spearfish, SD
2019-In Progress | $674K

EAFB Industrial Facility 3015 - EAFB, SD
2018-In Progress | $828K

Keystone WWTP - Keystone, SD 
2018 | $715K 

Keystone Phase 1 Sewer Improvements - Keystone, SD
2018 | $156K

Ridgewood Cul de Sac Development - Lead, SD
2018 | $983K

Steelpony Campground - Sturgis, SD
2018 | $969K

Meadowbrook School Drainage Improvements - Rapid City, SD
2018 | $927K

Mollers/Eastbrook Subdivision - Rapid City, SD
2018 | $248K

Lead - Deadwood Pump Replacement - Lead, SD
2018 | $359K

E. Idaho St., E Nevada St., Ivy Avenue St. & Utility 
Reconstruction - Rapid City, SD
2018 | $4.8M

Woodstave Penstock Replacement - Spearfish, SD
2017 | $730K

Grizzly Gulch Box Culvert - Lawrence Co., SD
2017 | $113K
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WES HALL
Superintendent
PROFESSIONAL EXPERIENCE

NOTABLE PROJECTS

RCS Construction, Inc., 1998-Present

Youth & Family Services Expansion - Rapid City, SD
2018 | $8.7M

Deadwood Pavilion - Deadwood, SD
2018 | $415K

East Idaho Street, Rapid City, SD
2017-2018 | $4.6M | City of Rapid City

Grizzly Gulch Box Culvert - Lawrence Co., SD
2017 | $113K

TIF No. 10 Public Work - Deadwood, SD
2016-2017 | $2.7M

Oak Avenue Pipe Bursting - Rapid City, SD 
2016-2017 | $110K

Habitat Garfield Green Project - Rapid City, SD
2016-2017 | $294K

Skyline Wilderness Park Trailhead Development - Rapid City, SD
2015-2016 | $1.5M

TRAINING/CERTIFICATIONS
Sewer & Water Plumbing Contractor License - State of SD
City of Rapid City Sewer and Water Installer License
Certified in McElroy Fusion Welding Machines
CPR & First Aid Certified - Red Cross of America
Topcon Grade Control Level 1 Certified
DOT Traffic Control 

WORK HISTORY
Heavy Constructors, Inc., Rapid City, SD
Foreman / Equipment Operator, 1990-1998

• Operating track hoe, dozer, front-end loader, compacting 
roller, bobcat, excavator and other heavy equipment

• Arranging schedules, organizing crews, reading plans, and 
grades.

Rushmore Shadows RV Park - Rapid City, SD
2016 | $883K

Roubaix Lake Road Paving - Black Hills Nat’l Forest
2014 | $374K

Rapid Chevrolet Cadillac - Rapid City, SD
2013-2014 | $14.5M

Interior Waste Water Treatment - Interior, SD
2012 | $369K

Canyon Lake Drive Reconstruction - Rapid City, SD
2011-2012 | $9M

Red Cloud School Lift Station - Pine Ridge, SD
2009-2010 | $622K
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DEREK NISLY
Safety Manager

TRAINING/CERTIFICATIONS
Forklift Train the Trainer
MSHA New Miner
Silica Awareness 

EDUCATION
Bachelor of Science, Health and Physical Education
Western Oregon State College

PROFESSIONAL EXPERIENCE
RCS Construction, Inc., 2019-Present

WORK HISTORY
Waipahu, HI/Maui County Division
Associate/Project Engineer/Construction Manager 2007-2019

SECTOR EXPERIENCE

NOTABLE PROJECTS
Hanover Drive - Rapid City,  SD
2019-In Progress | Hard Bid | $289K

Knollwood Drainage Basin - Rapid City,  SD
2019-In Progress | Hard Bid | $179K

Wanblee Lift Station - Wanblee,  SD
2019-In Progress | Hard Bid | $248K

Pine Ridge Hospital Addition - Pine Ridge,  SD
2019-In Progress | Design-Build | $5.9M

• Detailed job site inspections
• Crew safety compliance 
• Inspection of PPE
• Recommendations concerning the modification, improvement, or removal of any company equipment that is 

hazardous to employee health or safety 
• Maintains all site required documentation related to safety issues 
• Ensure all employees are in compliance with OSHA standards

The Club for Boys - Rapid City,  SD
2019-In Progress | $1.4

National Guard Readiness Center - Rapid City, SD
2019-In Progress | $16.2M

Youth & Family Services - Rapid City,  SD
2019-In Progress | $8.6M

Black Hills Surgical Hospital - Rapid City,  SD
2019 | $1.6M

Competent Person Training
HDOT, Field Testing and Sampling Certification 
OSHA 30 Hour
Certified Construction Manager 
Certified Inspector of Sediment and Erosion Control
ACI Concrete Field-Testing Tech. - Grade 1 
DOT Certified Flagging Instructor 
AGC Safety Committee
South Dakota Safety Council Member
National Safety Council Member
Intro to Safety Instructor 
Intro to Loss Control Instructor
Introduction to Health Instructor
SD Work Place Certificate
OSHA 510

TRAINING/CERTIFICATIONS CONTINUED
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LANCE HUBBARD
Onsite Safety Manager 
PROFESSIONAL EXPERIENCE
2016 Safety Manager, RCS Construction - Rapid City, SD 
SDSTA Parking Lot and Sidewalk | Lead, SD | $736K

• Completed/Maintained JHA’s 
• Oversaw safety of demolition of sidewalks, parking lot and retaining walls, parking lot including sidewalks,          

C-walls, handrails, concrete snow dump/gate and new parking lot
• Interacted on a daily bases with officials of SDSTA

2013 Safety Manager, RCS Construction - Rapid City, SD
Sanford Roof Replacement | Lead, SD | $74K

• Supervised safety for the removal and replacement of existing roof - South Side
• Worked with RCS crews to install #30 underlayment, new 26 ga Pro-Pael II galvalume metal roofing 

2013 Safety Manager, RCS Construction - Rapid City, SD
Yates Hoist Room | Lead, SD | $96K

• Supervised reinforced structural steel in roof
• Completed/Maintained JHA’s

2013 Safety Manager, RCS Construction - Rapid City, SD
Sanford Lab Waterline | Lead, SD | $24K

• Oversaw new water line from cities existing water line into Ross complex 

2010 Safety Manager, RCS Construction, Inc. - Rapid City, SD
Mine Decant Project | Lead, SD | $592K

• Supervise installation of 3000 feet plus of pipeline
• Proposed alterations to original scope of work to streamline original concept. These alterations streamlined the 

completion of the project and made a more efficient water management system
• Implemented all applicable regulatory guidelines to augment existing safety programs

2008-2010 Safety Director, RCS Construction, Inc. - Rapid City, SD 
Yates Shaft Rehabilitation | Lead, SD | $8.9M

• Supervised replacement of support beams in shaft to the 4850’ level
• Worked in conjunction with RCS supervision and crews, created SOP’s and JHA’s to complement the existing HASP
•  Maintained files of 5-point cards,  mobile equipment pre-operation cards, tool box talks, incident/accident reports
• Interacted on a daily bases with officials of both the SDSTA and DUSEL

2004-2008 Foreman, Wheeler Lumber & Bridge - Whitewood, SD  

2002-2003 Miner, Tier, Inc., - Pittsburgh, PA
Homestake Mine
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• Removal and clean-up of all materials and appurtenances of the existing 4800 Davis Laboratory 
• Supervise removal of related materials at Radar Hill Road near Rapid City, S.D. and other locations

2001-2002 Miner, Laguna Construction Company - Deadwood, SD 
• Rerouting and installation of underground pipelines
• Supervise bulk excavation/placement of waste dump material to finish grade

1999-2001 Self Employed, Bogus Creek Ranch, Whitewood, SD
• Normal Maintenance and production activities associated with relatively small cattle operation 

1997-1999 Miner, Stillwater Mining Company - Nye, MT
• Worked in all phases of underground production and development mining using both mechanized and traditional 

mining methods

1996 Construction Foreman, Dead Horse Mine - Edgemont, SD

1987-1996 Environmental/Safety Coordinator, Brohn Mining Corporation - Deadwood, SD
• Development of comprehensive acid rock drainage (ARD) mitigation plan
• Design and construction of a conventional chemical co-precipitation water treatment plant for treatment and dis-

charge of metals laden ARD
• Primary author of Lawrence County Conditional Use Permit (CUP)
• Integral part of both State (SDDENR) and Federal (NEPA-EIS) permitting team
• Worked close with world recognized consultants in hydrology, geochemistry and multi-media cap and liner design
• Management of ongoing local, state and federal regulatory monitoring and reporting requirements, safety programs, 

security functions, and Workman’s Compensation claims
• Helped develop both short and long term mine permitting and operating strategy 
• Developed, implemented, and managed all safety and security programs at Gild Edge Gold Mine
• Investigated and managed all Workmen’s Compensation cases
• Integral part of permitting and start-up team 
• Supervision of temporary, permanent, and contract employees

1983-1987 Construction Foreman/Production Supervisor, Kerr-McGee Coal Corporation - Galatia, IL
• Design, layout and construction of SDSTAace and underground conveyor belt installations, ventilations appurtenanc-

es
• Supervised drill and blast operations where necessary
• Supervised production flow at operating face
• Operated all types of underground diesel and electric coal mining and support equipment
• Member of  underground Mine Rescue Team

1981-1983 Senior Safety Engineer, Mine Contractors
• Work closely with corporate Safety Department (Kerr-McGee) to develop, implement and manage safety personnel 

programs designed to maintain  “union free” status at Southern Illinois coal mine
• Manage all aspects of regulatory compliance and helped to complete construction and operation permit 

1978-1981 Metal/Non-Metal Mine Inspector, Homestake Mining Company - Lead, SD 
• Open-cut and fill, timber cut and fill, shrinkage stopping, development work, haulage and maintenance

EDUCATION
A.A. Coal Mining Technology    Wabash Valley College, Centerville, IL
National Mine Health & Safety Academy   Beckley, WV
Black Hills State College    Spearfish, SD 
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Wolff’s Plumbing and Heating, Inc. | 2414 Windmill Drive | Spearfish, SD | (605) 641-0049 | wolffph.com

SCOTT HARTMAN
Mechanical Project Manager (Partner)
PROFESSIONAL EXPERIENCE
Wolff’s Plumbing and Heating, Inc., 1978-Present

NOTABLE PROJECTS
• Education and Outreach Center, Sanford Lab, Lead, SD 2019
• Yates Dry Water Heater Replacement, Peter Kiewit, Sanford Lab, Lead, SD 2019
• River Ridge Apartments Boiler, Rapid City, SD 2019
• Rapid City Education Center/YMCA 2018-2019
• Bison School District Plumbing, Bison, SD 2018-2019
• Good Samaritan Apartments at Sage View Glen, 2018-2019
• Ross Hoist Room Boiler Replacement - Sanford Lab, Lead, SD 2017
• Westhills Village Courtyard Assisted Living Facility, 2016-2018
• Black Hills Urgent Care, Spearfish, SD 2016
• Stevens HS Science-Link Addition 2015-2016
• Black Hills State University, Crow Peak Hall Dormitory 2014-2015
• Westhills Village Healthcare HVAC Wing 2014
• Sundance Elementary 2015-2017
• Black Hills State University, Central Plant Upgrades 2012-2014
• RCRH Campus Office Building 2012
• Spearfish Regional Hospital OR #4 - Spearfish, SD 2012-2013
• Western Dakota Technical Institute Addition, Rapid City, SD 2011-2012
• Davis Campus (4850 level of old Homestake mine) 2011-2012
• SDARNG Readiness Center at Camp Rapid, SD 2009-2011
• Black Hills State University, New Science Building 2009-2010
• SD State Health Lab, Pierre, SD 1996
• Crow/Northern Cheyenne Healthcare Facility, Crow Agency, MT 1995
• SD State Health Lab, Pierre, SD 1996
• Crow/Northern Cheyenne Healthcare Facility, Crow Agency, MT 1995
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OWNER CONTRACT

2008
The Yates Shaft project incldued replacing shaft timber, electrical, 
water supply, communication cable, ground control, removing 
utilities, and bulkhead construction.

YATES SHAFT

SD Science & Technology Authority
$8.9M

SD Science & Technology Authority
John Matthesen 
605-722-8650 ext 227
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OWNER CONTRACT

FERMI ORO HONDO E-HOUSE
2019-2020
The LBNF Fermi Oro Hondo E-House project consisted of 
site removals and preparations, removal of existing E-House 
building, setting of new E-House unit, electrical rough-in and 
wiring of E-House, remove and replace existing motor bearings 
and properly align motor to fan (by Elite Industrial), remove and 
replace exciter from motor shaft (by Komastu). 

Fermi Research Alliance LLC
$529K

Fermi Research Alliance LLC
Tom Powers (630)840-4255
trpowers@fnal.gov
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OWNER CONTRACT

2018-2020
The Willow Avenue, Ivy Avenue, East Fairlane Drive, Street and 
Utility Reconstruction included the reconstructing the sewer, 
water, storm sewer, constructing the drainage improvements, full 
reconstruction of the streets with asphalt and portland cement 
concrete (PCC) paving, and ADA sidewalks and driveways. 

WILLOW AVENUE, IVY AVENUE, EAST FAIRLANE DRIVE

City of Rapid City
$2.1M

City of Rapid City
Roger Hall 
605-394-4154

ENGINEER
Longbranch Engineering (was Sperlich)
Kale McNaboe
kale.mcnaboe@sperlichconsulting.com
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OWNER CONTRACT

2016-2017
The project included the reconstruction of Baldwin Street 
between Wentworth Drive and South Berry Pine Road, 48th 
Street between Baldwin Street and Wedgewood Drive, Markay 
Place and Balmer Place in Rapid City. Specific reconstruction 
included new water mains and service lines, new sanitary sewer 
mains and service lines, storm sewer improvements, and the 
full reconstruction of the streets with either asphalt or Portland 
Cement Concrete (PCC) paving. ADA compliant sidewalks and 
driveways. New utilities were placed at a depth of 10 feet, or 
less, below existing grade.

BALDWIN STREET

City of Rapid City 
Klare Schroeder
Klare.Schroeder@rcgov.com

City of Rapid City
$4.3M

ENGINEER
Ferber Engineering
John Van Beek 
johnvanbeek@ferberengineering.com
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OWNER CONTRACT

BALDWIN STREET JACKSON BOULEVARD ST AND UTILITIES IMPROVEMENTS
2019-2020
The Jackson Boulevard Street and Utilities Improvements project 
includes construction of improvements to include asphalt 
patching; mill and overlay; pavement striping; roadway signage; 
conversion of a 4-lane roadway to 5-lane roadway including 
bike lanes and medians(3rd Ave. to 5th Ave.); conversion of 
4-lane roadway to 5-lane roadway including medians (5th Ave. 
to 10th Ave); construction of raised medians on N. Main St. (E. 
Kansas St. to E. Illinois St.); concrete flatwork, curb ramps and 
ADA improvements; storm sewer improvements, water line 
replacement, sewer line replacement; landscaping and irrigation 
system; traffic signals and street lighting.

City of Spearfish
Adam McMahon (605)717-1127 
Adam.McMahon@cityofspearfish.com

City of Spearfish 
$3.6M

ENGINEER
AE2S
Dustin Dale 
Dustin.Dale@ae2s.com
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OWNER CONTRACTENGINEER

2017-2018

The project was driven primarily by grading and heavy 
civil improvements, but it also added the baseball fields, 
a BMX track and four city blocks of utility and road work. 
Installation of 336 lineal feet of box culverts, a massive 
storm sewer impact basin and more than 100,000 cubic 
yards of grading to construct a new detention cell were 
included. RCS also reconstructed at the park a 1-mile 
paved walking path, built three new Little League baseball 
fields, and designed and constructed a new BMX track and 
concession building for Rapid City BMX, delivered under a 
design-build contract.

The East Idaho street project won the AGC Build South 
Dakota Award - Category II for outstanding Highway-Heavy-
Utiliy Construction and also the Construction Industry 
Center Craftsmanship Award. 

EAST IDAHO STREET

City of Rapid City 
Klare Schroeder
Klare.Schroeder@rcgov.com

City of Rapid City
$4.7 Million

Sperlich Consulting, Inc. 
Kale McNaboe
kale.mcnaboe@sperlichconsulting.com
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821 Columbus Street, Suite 1 
Rapid City, South Dakota 57701 

605-721-4040 
 
 

 
 
 

November 27, 2018 
 
 
Subject: AGC Build South Dakota Award 
  E. Idaho Street, E. Nevada Street, Ivy Ave. Street and Utility Reconstruction Project 
  RCS Construction 
 
 
RE:  Letter of Recommendation for Build South Dakota Award 
 
 
On behalf of Sperlich Consulting, Inc., I am pleased to provide a letter of recommendation for RCS 
Construction with regards to the AGC Build South Dakota Award for the E. Idaho Street, E. Nevada 
Street, Ivy Avenue Street and Utility Reconstruction Project.  The project was a great success for the 
City of Rapid City.  This project included extensive reconstruction to regional stormwater facilities, the 
complete rehabilitation to approximately 2,800 lineal feet of residential streets, as well as the 
construction of new little league fields and BMX facility in Robbinsdale Park. 
 
This project had many challenges during the course of construction.  The single greatest challenge that 
RCS experienced was the abnormally high amount of rainfall throughout the construction season.  On 
average the City of Rapid City receives 14.8 inches of rain between January and August.  In 2018, the 
total rainfall from January through August was 26.3 inches.  This higher than normal rainfall was a 
major hurtle to get over, especially due to a portion of the proposed reconstruction project being located 
in a FEMA floodplain.  Approximately 1 square mile of drainage basin is located upstream of the 
regional stormwater facility.  During the course of construction even minor rainfall would create high 
stormwater flows within the construction site. 
 
During these rainfall events, RCS Construction always made it a priority to ensure residents in the street 
reconstruction area had adequate access to their homes.  This included the installation of travel gravel 
and ensuring erosion and sediment control measures were in place whenever a rainfall event was near.  
Additionally, RCS Construction made it a point to check the jobsite during rain events to ensure access 
was maintained.   
 
This proactive behavior was put to the test on May 18th, 2018.  A major storm produced large amounts 
of rainfall in a short duration over portions of Rapid City.  There are unofficial reports of 4 inches in 
some areas and has been identified as a 100-year storm event.  This high intensity storm happened to be 
located over the drainage area discharging into the construction site, and resulted in the existing 
upstream drainage infrastructure exceeding capacity.  Because the upstream drainage infrastructure 
exceeded capacity, an additional 2.5 feet of storm water was conveyed along Fairlaine Drive to the 
newly constructed detention cells.  Fortunately, RCS Construction had just finalized the new drainage 
facility earlier that week.  Straw mulch that had been installed after the seeding efforts had impaired the 
outlet structure and the newly constructed detention cell was emitting storm water over the emergency 
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821 Columbus Street, Suite 1 
Rapid City, South Dakota 57701 

605-721-4040 
 
 

 
 
 

spillway.  RCS Construction notified the authorities as well as Sperlich Consulting, Inc..  RCS 
Construction stayed onsite for the night working with Sperlich Consulting and the authorities to ensure 
public safety.  RCS Construction later worked with the City of Rapid City to mitigate damage caused by 
storm event.  To their credit, no substantial mitigation was needed.  Only minor grading, seeding, and 
debris cleanup was necessary in the project area. 
 
As the design engineer and QA/QC inspector for this project, collaboration between Sperlich 
Consulting, Inc. and RCS Construction was extensive.  With any project, there are unforeseen 
challenges and changes to the design that occur during construction.  RCS Construction has always 
made it a point to ensure these challenges are discussed and solved to ensure the final product is of the 
best quality.  Much credit to RCS Construction should be given with regards to public relations.  When 
working in a high-profile area such as a public park as well as the surrounding residential neighborhood, 
public interest concerns will arise.  During the course of construction, RCS Construction has gone out 
time and time again to meet with residents and make special accommodations if necessary.  This priority 
for good public relations allowed the project to run smoothly not only for RCS Construction but also for 
us as the engineer and the City of Rapid City. 
 
As the Owner of Sperlich Consulting, Inc., and the Design Engineer for this project, I have worked with 
RCS Construction many times in the past.  This project especially demonstrates the high degree of 
quality work that this company can accomplish.  Additionally, their willingness to go that extra step 
when adversity strikes gives them high marks, and we look forward to working with RCS Construction 
on future projects. 
 
 
Sincerely,  
 

 
 
Kale R. McNaboe, P.E. 
Principal Engineer  

80 2020-10



INSTALLATION OF POTABLE & INDUSTRIAL WATER LINES AT ROSS COMPLEX
RFP #2020-10

 
 

UTILITY WORK, SEWER & WATER CONTRACTS OVER FIVE HUNDRED THOUSAND 

CONFIDENTIAL INFORMATION OF RCS CONSTRUCTION, INC. March 31, 2020 

Year of Award Project Name and Location Project Engineer Contract Amt 
2019 Embers Way & Autumn Lane/Ridgewood Trail North 

Extension 
Lead, SD 

AE2S $593,118.33 
 

2019 Jackson Boulevard Street & Utilities Improvements Project 
– Phase 1 
Spearfish, SD 

City of Spearfish $3,894,989.13 

2018 Willow Avenue, Ivy Avenue, East Fairlane Drive, Street & 
Utility Reconstruction Project 
Project No. 15-2254 / CIP No. 50421.3-1C 
Rapid City, SD  

Sperlich  $2,515,428.33 

2018 BH Development Ridgewood Cul-De-Sacs 
Lead, SD 

AE2S $880,541.00 

2018 Reservoir Road Trunk Sewer Extension 
Project No. 15-2315/CIP No. 50328.1 
Rapid City, SD 

HDR 2,199,049.00 

2017 E. Idaho Street, E. Nevada Street, Ivy Avenue Street & 
Utility Reconstruction & Meade/Hawthorne Drainage 
Element 221 Improvements 
Project No. 15-2253/CIP No. 50421.3-1B 
Rapid City, SD 

Sperlich $4,662,263.00 

2016 Maple Avenue & East Nevada Drive Street & Utility 
Reconstruction 
Project No. 13-2103/CIP No. 50421.3-2 
Rapid City, SD 

City of Rapid City $1,011,206.80 

2016 Baldwin Street Reconstruction 
Rapid City, SD 

City of Rapid City $4,239,778.00 

2015 Rushmore Shadows 
Black Hills, SD 

Midwest Outdoor 
Resorts 

$918,455.70 

2015 South Middle School Storm Sewer Relocation (North Route) 
Rapid City, SD 

Renner Associates, LLC $713,075.00 

2015 Sanitary Sewer Main Extension – Clifton St & Ryther St 
Project No. 14-2155/CIP No. 50961.5 
Rapid City, SD 

City of Rapid City  $658,977.03 

2015 East Signal Dr & Crescent Dr St & Utility Reconstruction 
Project No. 12-2052/CIP No. 50949 

Sperlich $2,681,531.42 

2015 2015 Ramsdell Utility Improvements, Project B 
Spearfish, SD 

HDR $1,390,233.00 
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UTILITY WORK, SEWER & WATER CONTRACTS OVER FIVE HUNDRED THOUSAND 

CONFIDENTIAL INFORMATION OF RCS CONSTRUCTION, INC. March 31, 2020 

2014 RCRA#2 Twilight Dr./Anderson Rd. Water Transmission 
Main Extension 
Rapid City, SD 

City of Rapid City $2,091,241.00 

2014 Grandview Dr & Nevada Dr. – Robbinsdale Area Utility & 
Street Reconstruction. 
Project  No. 13-2102/CIP No. 50421.3-4 
Rapid City, SD 

City of Rapid City 
Engineer 

$1,303,579.00 

2013 Sanitary Sewer Rehabilitation Project  
Custer, SD 

FourFront Design, Inc. $875,595.55 

2013 So Berry Pine Rd SS Extension – Source Water Projection & 
W Main St SS Reconstruction 
Project No. 11-1957/CIP No. 50895 
Rapid City, SD 

City of Rapid City $507,232.06 

2013 Reservoir Road 12142 Water & Sewer Utilities 
Rapid City, SD  

City of Rapid 
City/Pennington County 

$1,529,153.15 

2013 Silver Street Area Utility Improvements Phase 2 – Gold St 
Project No. 12-2020/CIP No. 50828 
Rapid City, SD 

City of Rapid City $1,100,040.00 

2012 2011 Storm Damage Recovery Project Schedule A 
Rapid City, SD 

Upper Deck Architects $894,699.00 

2012 Water System Improvements – Phase II – Schedule B 
Sturgis, SD 

Cetec Engineering 
Now AE2S 

$1,279,165.58 

2011 Canyon Lake Drive Reconstruction 
Project No. WTP10-878/CIP No. 50004 
Rapid City, SD  

Ferber Engineering $9,187,631.37 

2011 Corral Drive/Sheridan Lake Road 
Rapid City, SD  

City of Rapid City $1,260,431.00 

2010 Cliff Drive City of Rapid City $606,154.00 
2010 Fillmore & Ash Street 

Whitewood, SD 
City of Whitewood $1,052,551.00 

2010 Knollwood Drainage Outfall Elements 2 & 20 
Rapid City, SD 

City of Rapid City $2,120,216.00 

2010 Oak Ave, Oak Dr, Oakland St – Phase Two  
Rapid City, SD 

City of Rapid City $1,884,189.50 

2009 Catron Blvd/Hwy 16 Sanitary Sewer  
Rapid City, SD 

City of Rapid City $502,470.00 

2009 Maple Avenue & East Idaho St 
Rapid City, SD 

City of Rapid City $626,820.00 

2009 44th Street Reconstruction, Phase I City of Rapid City $1,611,789.00 
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WASTE WATER & WATER TREATMENT PLANTS 

CONFIDENTIAL INFORMATION OF RCS CONSTRUCTION, INC. March 31, 2020 

Year of Award Project Name and Location Project Engineer Contract Amt 
2020 Embers Way Lift Station 

Lead, SD 
AE2S $339,000.00 

2020 Spearfish WWTP Equalization Basin 
Spearfish, SD 

City of Spearfish $647,722.61 

2020 Wall North Well 
Wall, SD 

DGR Engineering  $1,060,194.62 

2019 Pine Ridge Lift Station 
Pine Ridge, SD 

Indian Health Service $1,316,320.27 

2019 Wanblee Lift Station 
Wanblee, SD 

Indian Health Service $248,383.79 

2019 Chadron Tank 
Chadron, NE 

Baker & Associates, Inc.  $362,605.37 

2019 Gillette, WY Digester 
Gillette, WY  

Morrison-Maierle, Inc. $475,538.24 

2019  Wanblee Lift Station Renovation  
Pine Ridge, SD 

Indian Health Service $248,000.00 

2018 Wall Well House Project 
Wall, SD 

AE2S $274,000.00 

2018 EAFB-Industrial Facility 3015 
Ellsworth Air Force Base, SD 

Ellsworth Airforce 
Engineers 

$828,000.00 

2018 Keystone Well 3 Improvements 
Keystone, SD 

AE2S $156,900.00 

2017 WWTP Selected Pump Replacement 
Lead-Deadwood, SD 

HDR Engineering, Inc. $355,400.00 

2017 Keystone Phase 1 Sewer System Improvements 
Keystone, SD 

AE2S $715,000.00 

2017 WWTP Effluent Filter & SBR Enclosure 
Summerset, SD 

HDR Engineering, Inc. $2,295,000.00 

2017 Custer Water System Improvements 
Custer, SD 

AE2S $547,354.27 

2107 WRF Potable Water Improvements 
Project No. 15-2266/CIP No. 51079 
Rapid City, SD 

City of Rapid City  $739,295.00 

2017 WTF & Distribution System Improvements 
Edgemont, SD 

AE2S $1,650,468.65 

2016 College Well House Project  AE2S $387,500.00 
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RCS CONSTRUCTION INC

PO BOX 9337

RAPID CITY, SD  57709-9337

August 20, 2019

Below is your current South Dakota tax license.  

Please review this card.  Please contact our department if there are any changes in ownership, names, or addresses.

If you have a Streamlined sales tax license any changes must be made through the Streamlined Registration System.

Website:  http://dor.sd.gov Taxpayer Assistance Number: 1.800.829.9188   

SD EPath:  http://dor.sd.gov/EPath Email: bustax@state.sd.us

Streamlined Sales Tax Website:  www.streamlinedsalestax.org

RCS CONSTRUCTION INC

1314 FOUNTAIN PLAZA DRIVE

RAPID CITY, SD  57702

NON-TRANSFERABLE

RCS CONSTRUCTION INC

1314 FOUNTAIN PLAZA DRIVE

RAPID CITY, SD  57702

http://dor.sd.gov

Having made proper application therefore, and upon compliance with all applicable laws and regulations of 

the state of South Dakota, this license is hereby issued to the below named.  This license remains the property 

of the state of South Dakota and while in possession of the person to whom issued, entitles the licensee to 

transact whatever business or activity is specified on this license, until this license expires or is cancelled.

ISSUED TO:

LICENSE TYPE:  Contractor's Excise Tax

LICENSE NUMBER:  1016-1516-ET

EXPIRATION DATE:  

ISSUE DATE:  01/27/1992

Jim Terwilliger

Secretary of Revenue
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DATE:

PROJ: Industrial/Potable Waterline & Hydrant Replacement: Ross Complex

LOC
:

Lead, SD

Contractor:

DIV. DESCRIPTION QUAN UNITS UNIT COST X-TEND SUB-TOTAL

Mobilization 1 LS

Traffic Control 1 LS

Concrete Vault for Water Meter (Industrial) 1 EA

Saw Cut Rectangular hole in Headframe Basement Wall 1 LS

Penetration of Ramp wall(s) 1 LS

Erosion Control & Maintenance 1 LS

Asphalt Removal 870 SY

Asphalt Millings Removal 108 SY

Concrete Removal 143 SY

SDDOT Base Course below New Asphalt Patch 415 TN

Existing Gravel: Removed, Salavaged, & Reinstalled in gravel areas 437 TN

Base Course at Removed Concrete Paving areas 63 TN

Boring for Water line (30LF - Includes 8" Certa-Lok pipe) 1 LS

Trench Waste Haul (assume 1 mi) 250 CY

AC Class E Type 1 Patch 357 TN

6" Steel Bollards 10 EA

Abandon Water Main/Service (Industrial water @ existing meter pit west of Hoist; Existing 
Potable main/service south of Mill/Summit; Postable in Steam Tunnel near Hoist; Potable 
south of Ross Dry; Any potable in Ramp
getting abandoned) 1 LS
Remove existing 4" steel pipe in tunnel 1 LS

Remove exisitng fire hydrant & auxillary valve 2 EA

Reconnect 1" Water in Tunnel to New 8" Potable Water 1 LS

8" PVC AWWA C900 Water (Potable) (Shared trench)
(Water Alignment 1, station 2+47 to 9+52)

708 LF

6" PVC AWWA C900 Water (Potable) (non-shared trench)
(Ross Hoist stub and fire hydrants leads)

175 LF

8" PVC AWWA C900 Water (Potable) (non-shared trench)
(Water Alignment 2, Station 0+00 to 5+35; Water Alignment 3, Station
0+00 to 8+52; Water Alignment 4, 0+00 to 3+12) 1681 LF
6" PVC AWWA C900 Water (Industrial) (shared trench)
(Water Alignment 1, 2+47 to 9+52)

705 LF

8" Galvanized Steel Water (Potable) in Tunnel 160 LF

6" Galvanized Steel Water (Industrial) in Tunnel 70 LF

8"x8"x8" Grooved Tee (Potable) in Tunnel 2 EA

6"x6"x6" Grooved Tee (Industrial) in Tunnel 1 EA

DIV. DESCRIPTION QUAN UNITS UNIT COST X-TEND SUB-TOTAL
4" Gate Valve (Potable) in Tunnel 1 EA

31 EARTHWORK

32 EXTERIOR IMPROVEMENTS

33 UTILITIES

PROJECT NO:

01 GENERAL CONDITIONS

03 CONCRETE

CONSTRUCTION COST BID SHEET

ESTIMATOR:

289,857.13
23,808.61

29,269.38
17,375.26

8,092.19

15,193.95

289,857.13
23,808.61

29,269.38
17,375.26
8,092.19

15,193.95
18.00 15,660.00
11.19 1,208.52

18.79 2,686.97
46.36 19,239.40

38.79 16,951.23

46.36 2,920.68
60,604.74 60,604.74
22.79 5,697.50

126.97 45,328.29
1,967.46 19,674.60

10,805.30 10,805.30

4,026.31 4,026.31
1,210.47 2,420.94
4,026.31 4,026.31

124.36 88,046.88

134.88 23,604.00

140.75 236,600.75

119.63 84,339.15

506.17 80,987.20

487.11 34,097.70
2,533.19 5,066.38

2,276.66 2,276.66

3,965.46 3,965.46

3/31/20

R.C.S. Construction, Inc. - Robert C. Scull II
RFP #2020-10
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8" Galvanized Steel Fitting (Potable) in Tunnel 17 EA

6" Galvanized Steel Fitting (Industrial) in Tunnel 8 EA

8"x6" Galvanized Steel Reducer (Potable) in Tunnel 1 EA

6"x4" Galvanized Steel Reducer (Potable) in Tunnel 1 EA

8" Gate Valve (Potable Interior) in Tunnel 2 EA

6" Gate Valve (Industrial Interior) in Tunnel 2 EA

1" PVC Potable Water Service in Tunnel 8 LF

6" Water Meter in Tunnel 1 EA

8"x1" Tapping Saddle with Corporation Stop 1 EA

8"x2" Tapping Saddle with Corporation Stop, Warehouse Connection 1 EA

2" Copper Service Curb Stop & Valve Box, Warehouse Connection 1 EA

2" Type K Copper Pipe With Connection to existing Warehouse Line 12 LF

Connection to Existing 6" Water Main (Potable) 2 LS

Connection to Existing 4" Ductile Iron Water Main (Industrial) 2 LS

6" Gate Valve and Box (Potable) 2 EA

8" Gate Valve and Box (Potable) 8 EA

Fire Hydrant Assembly W/Gate Valve 4 EA

8"x8"x6" Tee (Potable) 8 EA

8"x8"x8" Tee (Potable) 2 EA

8"x6" Reducer (Potable) 1 EA

6" Ductile Iron Fittings (Potable) 1 EA

8" Ductile Iron Fittings (Potable) 27 EA

6" Ductile Iron Fittings (Industrial) 10 EA

6" Ductile Iron Plug (Potable) 2 EA

Encase Water Line (Approximately 20' Long per EA) 4 EA

PRZ Backflow Preventers (1" and 2") 2 EA

3" SCH 80 PVC Conduit w/RGSl Sweep Bends (shared trench) 424 LF

2" SCH 80 PVC Conduit w/RGS Sweep Bends (shared trench) 424 LF

Industrial Water Meter Pit (Utilities):

6" Water Meter (Industrial) 1 EA

6" Flanged Ductile Iron Pipe 11 LF

6" Flanged Gate Valve 3 EA

6" Flanged Ductile Iron Fittings 2 EA

6"x6"x6" Flanged Ductile Iron Tee 2 EA

6" Check Valve 1 EA

TOTAL:

1,090.20 18,533.40

992.23 7,937.84
1,247.03 1,247.03
1,026.15 1,026.15

4,332.43 8,664.86
3,085.40 6,170.80
128.26 1,026.08

19,131.63 19,131.63

1,026.15 1,026.15

2,558.67 2,558.67

1,102.72 1,102.72

260.85 3,130.20

2,143.14 4,286.28

1,887.66 3,775.32

1,964.10 3,928.20
2,496.11 19,968.88
6,851.76 27,407.04

Price proposal is good for 60 days from today, 3/31/2020.

837.33 6,698.64

890.90 1,781.80
572.78 572.78
636.39 636.39

734.00 19,818.00
636.39 6,363.90

585.53 1,171.06

2,596.88 10,387.52

2,533.19 5,066.38
34.88 14,789.12

31.12 13,194.88

16,906.31 16,906.31

443.14 4,874.54
1,742.63 5,227.89
702.18 1,404.36
1,023.41 2,046.82
3,118.84 3,118.84

1,398,811.97

95 2020-10



INSTALLATION OF POTABLE & INDUSTRIAL WATER LINES AT ROSS COMPLEX
RFP #2020-10

2019

2018

2017

2016

2018 AGC Build South Dakota Award - Category II 
For Outstanding Highway-Heavy-Utility Construction

E. Idaho, E. Nevada, Ivy Street and Robbinsdale Park Reconstruction - Rapid City, SD 

2018 AGC Build South Dakota Award - Category I 
For Outstanding Highway-Heavy-Utility Construction

Meadowbrook Elementary School Phase 1A Drainage Improvements  - Rapid City, SD 

2018 Construction Industry Center Craftsmanship Awards
Division 13: Special Construction  - City of Summerset Wastewater Treatment Plant  - Summerset, SD 

2018 Construction Industry Center Craftsmanship Awards
Division 3: Concrete - Meadowbrook Elementary School Drainage Improvements Phase 1A  - Rapid City, SD

2018 Construction Industry Center Craftsmanship Awards
Division 2: Sitework and Utilities  - E. Idaho, Ivy & Nevada Street Reconstruction and Robbinsdale Park Reconstruction - Rapid City, SD

2017 AGC Build South Dakota Award - Category I 
For Outstanding Highway-Heavy-Utility Construction

Spearfish Woodstave Penstock Replacement  - Spearfish, SD

2017 Construction Industry Center Craftsmanship Awards
Division 3: Concrete  - GCC Kiln 6 - Upgrade Detailed Elevated Concrete Structure  - Rapid City, SD

2016 Interior Finish Carpentry
Orchard Meadows Common Cents  - Rapid City, SD

2016 Retaining Walls Construction 
84 Van Buren Street - Deadwood, SD

2015
2015 Demolition/Dirtwork Construction

JC Penney Floor Slab Replacement  - Rapid City, SD

2019 Voted Best Cafe Builder in South Dakota
Voted best cafe builder in South Dakota by General Construction Magazine

2019 Voted 50 Best Places to Work 
Voted 50 best places to work by Prairie Business out of South Dakota, North Dakota, and Minnesota 

2019 Under 40 in Construction Equipment Awards
RC Scull & Evan Walterman 

Company Awards & Recognitions

2020 Construction Industry Center Craftsmanship Awards
General Trades: KAJV Pre Excavation Painting  - Lead, SD

2020 Construction Industry Center Craftsmanship Awards
Division 2: Concrete and Utility Work - Jackson Boulevard Phase 1 Improvements  - Spearfish, SD

2020

96 2020-10



EXHIBIT E 
TO GENERAL CONDITIONS 

FEDERAL REQUIREMENTS 
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FEDERAL TERMS AND CONDITIONS 

 
 
The Equal Opportunity Act 2000 (EOA) prohibits any person concerned with the provision of goods, facilities, and 
services to the public or a section of the public from discriminating against a person who seeks to obtain those 
goods, facilities and services. Discrimination on the basis of race, color, national origin, sex, disability, or age is  
prohibited by federal civil rights laws.  
 
FA-TC-0015     FEDERAL, STATE, AND MUNICIPAL REQUIREMENTS  
Subcontractor will comply with applicable federal, state, and municipal laws, codes, and regulations for work 
performed under this award.  
 
FA-TC-0015.1-SURF                    FEDERAL EXPORT CONTROL LAWS 

The recipient will comply with all Federal Export Control laws, rules, and regulations which generally regulate the 
export of sensitive technologies, equipment, software, and related data and services such as: the Export 
Administration Act and Export Administration Regulations (“EAR”); the Atomic Energy Act of 1954; the Arms 
Export Control Act and the International Traffic in Arms Regulations (“ITAR”); and the Trading with the Enemy 
Act and the Foreign Asset Control Regulations. 

FA-TC-0020   NOTICE REGARDING THE PURCHASE OF AMERICAN-MADE 

EQUIPMENT AND PRODUCTS -- SENSE OF CONGRESS  

It is the sense of the Congress that, to the greatest extent practicable, all equipment and products purchased with 
funds made available under this award should be American-made. 
 
FA-TC-0023  ENVIRONMENTAL, SAFETY AND HEALTH (ES&H) PERFORMANCE 

OF WORK AT DOE FACILITIES  

With respect to the performance of any portion of the work under this award which is performed at a DOE-owned or 
controlled site, the recipient agrees to comply with all State and Federal ES&H regulations and with all other ES&H 
requirements of the operator of such site. 

Prior to the performance on any work at a DOE-Owned or controlled site, the recipient shall contact the site facility 
manager for information on DOE and site specific ES&H requirements. 

The recipient shall apply this term to its sub-recipients and contractors. 
 

FA-TC-0031-CH (Modified)     NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) 

                               REQUIREMENTS  
You are restricted from taking any action using Federal funds, which would have an adverse effect on the 
environment or limit the choice of reasonable alternatives prior to DOE/NNSA providing either a NEPA clearance 
or a final NEPA decision regarding this project.   
 

FA-TC-0058                    INDEMNITY  
 
The Recipient shall indemnify the Government and its officers, agents, or employees for any and all liability, 
including litigation expenses and attorneys' fees, arising from suits, actions, or claims of any character for death, 
bodily injury, or loss of or damage to property or to the environment, resulting from the project, except to the extent 
that such liability results from the direct fault or negligence of Government officers, agents or employees, or to the 
extent such liability may be covered by applicable allowable costs provisions. 
 
FA-TC-0065    LOBBYING RESTRICTIONS (MARCH 2012)  

By accepting funds under this award, you agree that none of the funds obligated on the award shall be expended, 
directly or indirectly, to influence congressional action on any legislation or appropriation matters pending before 
Congress, other than to communicate to Members of Congress as described in 18 U.S.C. 1913. This restriction is in 
addition to those prescribed elsewhere in statute and regulation.  
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FEDERAL TERMS AND CONDITIONS, CONT. 

 
1. Equal Employment Opportunity – Compliance is required with E.O. 11246, "Equal Employment Opportunity," 
as amended by E.O. 11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," and as 
supplemented by regulations at 41 CFR part 60, "Office of Federal Contract Compliance Programs, Equal 
Employment Opportunity, Department of Labor." 
 
2. Copeland "Anti-Kickback" Act (18 U.S.C. 874 and 40 U.S.C. 276c) - All contracts and subgrants in excess of 
$2000 for construction or repair awarded by recipients and subrecipients require compliance with the Copeland 
"Anti-Kickback" Act (18 U.S.C. 874), as supplemented by Department of Labor regulations (29 CFR part 3, 
"Contractors and Subcontractors on Public Building or Public Work Financed in Whole or in Part by Loans or 
Grants from the United States"). The Act provides that each contractor or subrecipient shall be prohibited from 
inducing, by any means, any person employed in the construction, completion, or repair of public work, to give up 
any part of the compensation to which he is otherwise entitled. The recipient shall report all suspected or reported 
violations to the Federal awarding agency. 
 
3. Davis-Bacon Act, as amended (40 U.S.C. 276a to a-7) - All construction contracts awarded by the recipients and 
subrecipients of more than $2000 shall include a provision for compliance with the Davis-Bacon Act (40 U.S.C. 
276a to a-7) and as supplemented by Department of Labor regulations (29 CFR part 5, "Labor Standards Provisions 
Applicable to Contracts Governing Federally Financed and Assisted Construction"). Under this Act, contractors 
shall be required to pay wages to laborers and mechanics at a rate not less than the minimum wages specified in a 
wage determination made by the Secretary of Labor. In addition, contractors shall be required to pay wages not less 
than once a week. The recipient shall place a copy of the current prevailing wage determination issued by the 
Department of Labor in each solicitation and the award of a contract shall be conditioned upon the acceptance of the 
wage determination. The recipient shall report all suspected or reported violations to the Federal awarding agency. 
 
4. Contract Work Hours and Safety Standards Act (40 U.S.C. 327-333) - Where applicable, all contracts 
awarded by recipients in excess of $2000 for construction contracts and in excess of $2500 for other contracts that 
involve the employment of mechanics or laborers shall include a provision for compliance with Sections 102 and 
107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 327-333), as supplemented by Department of 
Labor regulations (29 CFR part 5). Under Section 102 of the Act, each contractor shall be required to compute the 
wages of every mechanic and laborer on the basis of a standard work week of 40 hours. Work in excess of the 
standard work week is permissible provided that the worker is compensated at a rate of not less than 1 ½ times the 
basic rate of pay for all hours worked in excess of 40 hours in the work week. Section 107 of the Act is applicable to 
construction work and provides that no laborer or mechanic shall be required to work in surroundings or under 
working conditions which are unsanitary, hazardous or dangerous. These requirements do not apply to the purchases 
of supplies or materials or articles ordinarily available on the open market, or contracts for transportation or 
transmission of intelligence. 
 
5. Rights to Inventions Made Under a Contract or Agreement - Contracts or agreements for the performance of 
experimental, developmental, or research work shall provide for the rights of the Federal Government and the 
recipient in any resulting invention in accordance with 37 CFR part 401, "Rights to Inventions Made by Nonprofit 
Organizations and Small Business Firms Under Government Grants, Contracts and Cooperative Agreements," and 
any implementing regulations issued by the awarding agency. 
 
6. Clean Air Act (42 U.S.C. 7401 et seq.) and the Federal Water Pollution Control Act (33 U.S.C. 1251 et seq.), as 
amended - Contracts and subgrants of amounts in excess of $100,000 require the recipient to agree to comply with 
all applicable standards, orders or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401 et seq.) and the 
Federal Water Pollution Control Act as amended (33 U.S.C. 1251 et seq.). Violations shall be reported to the Federal 
awarding agency and the Regional Office of the Environmental Protection Agency (EPA). 
 
7. Byrd Anti-Lobbying Amendment (31 U.S.C. 1352) - Contractors who apply or bid for an award of $100,000 or 
more shall file the required certification. Each tier certifies to the tier above that it will not and has not used Federal 
appropriated funds to pay any person or organization for influencing or attempting to influence an officer or 
employee of any agency, a member of Congress, officer or employee of Congress, or an employee of a member of 
Congress in connection with obtaining any Federal contract, grant or any other award covered by 31 U.S.C. 1352. 
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Each tier shall also disclose any lobbying with non-Federal funds that takes place in connection with obtaining any 
Federal award. Such disclosures are forwarded from tier to tier up to the recipient. 
 
8. Debarment and Suspension (E.O.s 12549 and 12689) - No contract shall be made to parties listed on the 
General Services Administration's List of Parties Excluded from Federal Procurement or Nonprocurement Programs 
in accordance with E.O.s 12549 and 12689, "Debarment and Suspension." This list contains the names of parties 
debarred, suspended, or otherwise excluded by agencies, and contractors declared ineligible under statutory or 
regulatory authority other than E.O. 12549.  Contractors with awards that exceed the small purchase threshold shall 
provide the required certification regarding its exclusion status and that of its principal employees. 
 

100 2020-10



EXHIBIT F 
TO GENERAL CONDITIONS 

 
FORMS OF PAYMENT BOND  
AND PEFORMANCE BOND 
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EXHIBIT F 
TO GENERAL CONDITIONS 

SOUTH DAKOTA SCIENCE AND TECHNOLOGY AUTHORITY 
SANFORD UNDERGROUND RESEARCH FACILITY 

(SURF) AT HOMESTAKE 

INSTALLATION OF POTABLE & INDSUTRIAL WATER LINES AT ROSS 
COMPLEX 

Contract #2020-10 

PAYMENT AND PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS, THAT WE 

R.C.S. Construction, Inc.
(Contractor) 

hereinafter called "Principal," and 

(Surety) 

a corporation, organized and existing under the laws of the State of                                      , and 
duly authorized to transact business in the State of South Dakota, hereinafter called "Surety," are 
held and firmly bound unto the South Dakota Science and Technology Authority, hereinafter 
called "Obligee," in the just and full sum of   
Dollars ($_________________) lawful money of the United States of America to be paid to the 
Obligee, which payment to be made, we bind ourselves, our heirs, administrators, executors, 
successors and assigns, jointly and severally, firmly by these presents. 

The condition of this obligation is such that: 

WHEREAS, Principal has entered into an Agreement for Construction with Obligee, dated 
, 20               , for the: 

PROJECT NAME: Installation of Potable & Industrial Water Lines at 
Ross Complex  

PROJECT LOCATION: Sanford Underground Research Facility at Homestake 
Lead, South Dakota 
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Contract #:2020-10 

which Agreement for Construction is herein referred to and made a part hereof as fully and to the 
same extent as if the same were entirely written herein; and 

WHEREAS, it was one of the conditions of the award by Obligee of the Agreement for 
Construction entered into that these presents should be executed. 

PROVIDED, FURTHER, that the Surety, for consideration received, hereby stipulates and 
agrees that no change, extension of time, alteration or addition to the terms of the Agreement for 
Construction, to work to be performed thereunder or to the specifications accompanying the 
Agreement for Construction shall in any manner affect its obligation on this bond.  The Surety 
hereby does waive notice of any such change, extension of time, alteration or addition to the terms 
of the Agreement for Construction, to the work or to the specifications. 

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor 
shall abridge the right of any beneficiary hereunder whose claim may be unsatisfied.  

PROVIDED, FURTHER, that this Bond shall be deemed amended, automatically and 
immediately, without formal and separate amendment hereto, upon amendment to the Agreement 
for Construction not increasing the Contract Sum more than twenty (20) percent, so as to bind the 
Principal and the Surety to the Bond as so amended.  Anything elsewhere in this Bond to the 
contrary notwithstanding, the amount payable under this Bond shall include all applicable sales, 
use, contractors excise, and other taxes imposed by the State of South Dakota or any local 
governmental entity.  The amount payable under this Bond shall be deemed automatically 
amended and increased to the extent necessary to pay any such taxes not included in the Contract 
Sum. 

PROVIDED, FURTHER, that any lawsuit arising out of related to this Bond must be 
brought in a court of the South Dakota Unified Judicial System. 

NOW, THEREFORE, if the Principal in all respects complies with the terms and conditions 
of the Agreement for Construction and Principal’s obligations thereunder, including specifications 
therein referred to and made a part thereof and any alteration made in such specifications as herein 
or therein provided, then this obligation is void, but otherwise remains in full force and effect. 

A further condition of this bond is that in the event the Principal fails to pay all just claims 
and demands on the part of any employee, person, firm or corporation for labor and materials 
furnished for or used in connection with the prosecution of the work under the Agreement for 
Construction, this bond and the sureties thereon shall be responsible to such person, firm or 
corporation and to the Obligee for the full payment of the value of such labor and materials so 
furnished, including payment of South Dakota use taxes and excise taxes on realty improvements. 

SIGNED AND SEALED THIS  DAY OF  , 20              . 

PARTNERSHIP OR CORPORATE PRINCIPAL 
Exhibit F – Payment and Performance Bond 

Page 2 of 5 
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By 
Typed Name 

Title 
Business Name 

(Affix corporate seal if available) 
Address 

INDIVIDUAL, PARTNERSHIP OR CORPORATE SURETY 

By 
Typed Name 

Title 
Business Name 

(Affix corporate seal if available) 
Address 

Countersigned by  
Typed Name 

South Dakota Resident Agent 

Business Name 

Address 

ACKNOWLEDGMENT OF PRINCIPAL 
(Partnership) 

State of ) 
)ss 

Exhibit F – Payment and Performance Bond 
Page 3 of 5 
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County of ) 

On this    day of     , 20 , before me personally 
appeared          , who acknowledged 
him/her self to be one of the partners of  

, a partnership, and that he/she, as such partner, being authorized so to do, 
executed the foregoing instrument for the purposes therein contained, by signing the name of the 
partnership by him/her self as a partner. 

Notary Public 
My commission expires 

ACKNOWLEDGMENT OF PRINCIPAL 
(Corporation) 

State of ) 
)ss 

County of ) 

On this    day of , 20 , before me personally 
appeared  , who acknowledged 
him/her self to be the       of 

, a corporation, and that he/she, as such     , being 
authorized so to do, executed the foregoing instrument for the purposes therein contained, by 
signing the name of the corporation by him/her self as      . 

Notary Public 
My commission expires 
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ACKNOWLEDGMENT OF SURETY 
(Corporate Officer) 

State of ) 
)ss 

County of ) 

On this    day of     , 20 , before me, a Notary Public 
in and for said 
County, personally appeared       personally known to me, who being 
by me duly sworn, did say that he/she is the aforesaid officer of the of  

, a corporation duly organized and existing under the laws of the 
State of      , that the seal affixed to the foregoing instrument is 
the corporate seal of said corporation, that the said instrument was signed, sealed and executed in 
behalf of said corporation by authority of its Board of Directors, and further acknowledges that 
the said instrument and the execution thereof to be the voluntary act and deed of said 
corporation. 

IN WITNESS WHEREOF, I have hereunto subscribed by name and affixed by official seal at 
, the day and year last above written. 

Notary Public 
My commission expires 

ACKNOWLEDGMENT OF SURETY 
(Attorney-In-Fact) 

State of ) 
)ss 

County of ) 

On this    day of , 20 , before me personally 
appeared , known to me or satisfactorily proven to the person 
whose name is subscribed as attorney in fact for  and 
acknowledged that he/she executed the same as the act of his/her principal for the purpose 
therein contained. 

IN WITNESS WHEREOF, I hereunto subscribe my name and affix my official seal at 
, the day and year last above written. 

Notary Public 
My commission expires 
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